KEA Solar Q3 2011 EETG PM Report 
Activities this quarter have focused on project monitoring and data collection activities (outlined in the data collection report). Overall the systems have been operating great this quarter, anticipated to be the peak production months, although production is a little lower than expected on the systems. ACEP is currently coordination with KEA and the system vendors to assess the drivers behind these lower production numbers. 
ACEP conducted a site visit this quarter, to assess the systems during peak production, and to finalize design for a data collection instrumentation package, expected to be installed next quarter. This site visit and activity is discussed in the data collection report. 
Activities next quarter will continue to focus on project monitoring, as well as planning for another site visit to install instrumentation. This project is on budget and on schedule.
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