KEA Battery Q3 2011 EETG PM Report 
Activities this quarter have focused on monitoring the battery delivery status and working with KEA to understand more both the battery system supplier and their product. As reported last quarter, KEA attended a factory acceptance test last quarter at Premium Power. The results of this test were satisfactory to KEA, which approved shipment of the battery. The battery was delivered to Kotzebue on September 25th, accepted by KEA, and will be installed early next quarter. 
[bookmark: _GoBack]The project is on budget. The project’s current contractual timeline is April 2011 – December 2011. The project is behind schedule by approximately one year due to shipment delays of the battery.  ACEP will be seeking a no-cost extension on the project next quarter, looking at an end date of September 2012, coinciding with the end date of the project award from the Commission. Activities next quarter will focus on monitoring installation and commissioning activities in Kotzebue.

