
Activity Name Original
Duration

Start Finish

Gustavus Bulk Fuel ProjectGustavus Bulk Fuel ProjectGustavus Bulk Fuel ProjectGustavus Bulk Fuel Project

Executed Contract 1 16-May-11 16-May-11
PP Bond Issued 1 16-May-11 16-May-11
Submit Plans (QC, Accident, Env. Plan) 1 16-May-11 16-May-11
USACE Plan Review 4 17-May-11 20-May-11
Notice to Proceed Issued 1 23-May-11 23-May-11
Pipe Welding 14 24-May-11 10-Jun-11
Pipe Weld Testing 14 26-May-11 14-Jun-11
Heat Shrink Protection 14 27-May-11 15-Jun-11
Pipe Installation on Structure 14 30-May-11 16-Jun-11
Underground Pipe Installation 4 10-Jun-11 15-Jun-11
Valves/Marine Header 5 17-Jun-11 23-Jun-11
Punchlist 1 24-Jun-11 24-Jun-11
Project Completion 0 24-Jun-11

15 22 29 05 12 19 26
ay 2011 June 2011

Executed Contract
PP Bond Issued
Submit Plans (QC, Accident, Env. Plan)

USACE Plan Review
Notice to Proceed Issued

Pipe Welding
Pipe Weld Testing

Heat Shrink Protection
Pipe Installation on Structure

Underground Pipe Installation
Valves/Marine Hea

Punchlist
Project Compl

Gustavus Bulk Fuel Western Marine Construction  

Actual Work
Remaining Work

Critical Remaining ...
Milestone

Western Marine Construction TASK filter: All Activities

(c) Primavera Systems, Inc.


