
 
 

CONSTRUCTION INSPECTION REPORT 
 

 

 
 
CONSTRUCTION INSPECTOR:  Lance Greer     DATE:  February 4, 2009  

Project: Knudson Cove Harbor Report No: Pool – 006 

File No: 062010.05  C-2 Date: February 4, 2009 

Consultant: PND Engineers, Inc. Day of the Week: Wednesday 

 

WEATHER Bright Sun      Clear         Overcast         Rain         X       Snow        X      Other           

TEMP Below 0       0-32       32-50       X           50-70           70-85       Over 85    

WIND Still          X Mod               High       Comments:  

HUMIDITY Dry             Mod            X Humid           Comments:  

 

Name of Contractor Non-Manual Manual Remarks 
Pool Engineering 1 4  

 CONTACTS 

Name Title Phone No. Remarks 

John Pool Project Manager 907-617-1615  

 FIELD ACTIVITIES 

 
Contractor drove pile H3 with the vibratory hammer, full length, with 31ft. of penetration.  Pile H2 was driven full length, with 31.5ft. of 
penetration.  
 
The Contractor then removed approx. 65ft. of existing float, and installed new headwalk float section H3.  
 
The Contractor then drove piles H4 and H5.  Both piles were driven with the vibratory hammer, full length.  Pile H4 has 27ft. of 
penetration and pile H5 has 30.5ft. of penetration. 
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Photograph No. 1 
 

 
Description: 
 
Pile driving with vibratory 
hammer 
 
   

 

Photograph No. 2 
 
 
Description: 
 
Contractor installing headwalk 
float section H3 
 

 


