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To update the record of this project, ANTHC identifies revised terms and conditions in this
administrative amendment.
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Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC
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A.

DATE OF AMENDMENT:
July 2009
INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Village of Manokotak = Village
Alaska Native Tribal Health Consortium = ANTHC
Division of Environmental Health and Engineering = DEHE
Denali Commission = Commission
Community Development Block Grant = CDBG
Indian Health Service = IHS

On August 31, 2004, ANTHC and the Village executed a Cooperative Project Agreement
(CPA) to construct a new health clinic in Manokotak, Alaska.

Project funding totaled $994,470 and was provided by the following agencies:

o $577,000 of Commission funding, via Denali Commission Financial Assistance
Award Project No. 0100-DC-2003-113, Addendum B, dated January 2004

o §118,470 of 2004 IHS Tribal Equipment funds

o $299,000 of CDBG funds, via Denali Commission Financial Assistance Award
Project No. 0100-DC-2003-113, Addendum B, dated January 2004

The project was previously amended as follows:

Amendment No. 1 to the CPA added $409,000 per Denali Commission Financial Assistance
Award Project No. 185-05, dated August 2003, and $336,330 per Denali Commission
Financial Assistance Award Project No. 185-05, Amendment No. 2, dated September 2005. It
also recognized the IHS FY04 Tribal Equipment funds as part of the cost share. Project
funding then totaled $1,739,800.
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Amendment No. 2 to the CPA de-obligated $211,202.97 from the Commission’s contribution
— $31,648 from Award 185-05, dated August 2005, and $179,554.97 from Award 185-05,
Amendment No. 2, dated September 2005. It also accounted for ANTHC support services
charges. In addition to the $111,090 in support services charges from the Commission’s FY03
contribution, the $31,648 de-obligated from Award 185-05, dated August 2005, came out of
support services charges.

B. RECOMMENDED CHANGES
In order to complete the scope of this project, the following changes are necessary:
B 1. Changesin Funding
Previous project documents provided funding as shown in the following tables:

MANOKOTAK AN 04-GB7 CPA

Contributor Fiscal Year Description Amount
Denali Commission Federal 2003 N/A $  577.000
IHS Tribal Equipment Federal 2004 N/A $ 118470
Village N/A City CDBG $__299.000
TOTAL PROJECT FUNDING $_ 994470
MANOKOTAK AN 04-GB7 CPA Amendment No. 1

Contributor Fiscal Year Description Amount
Denali Commission Federal 2003 N/A $ 577.000
IHS Tribal Equipment Federal 2004 N/A $ 118.470
Village N/A City CDBG $_299.000
Denali Commission Federal 2005 N/A $_ 745330
TOTAL PROJECT FUNDING $ 1.739.800
MANOKOTAK AN 04-GB7 CPA Amendment No. 2

Contributor Fiscal Year Description Amount
Denali Commission Federal 2003 N/A $ 688.090.00
IHS Tribal Equipment Federal 2004 N/A $ 118.470.00
Village N/A City CDBG $_299.000.00
Denali Commission Federal 2005 N/A $_ 565.775.03
TOTAL PROJECT FUNDING $1.671.335.03

Administrative Amendment No. 2 included an error in the cost estimate table. Support services
charges should have been obligated to M-PP, not M-CB. This amendment corrects that error.
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REVISED FUNDING TABLE
Contributor Fiscal Year Description Amount
Denali Commission Federal 2003 N/A $  688.090.00
IHS Tribal Equipment Federal 2004 N/A $ 118.470.00
Village N/A City CDBG $  299.000.00
Denali Commission Federal 2005 N/A $_ 565.775.03
TOTAL PROJECT FUNDING $1.671.335.03
B 2. Revised Cost Estimate Table
- Funding Sources
Tic::z Prope o ¥ark ay| 5|  UnitCost Tatal Cast ?\3\?::1 r—;\ggs HS cope | Denalt FYOS, i?::rlal:l F;ggs
Add. B AwardABE |y ond o
M-CL | Construct new heafh clinic 1 | LS| $1,560,245.03 | 51,560,245.03] $577,000,00 | $118,470 | $299,000 | $409,000 | $156.775.03
M-PP | ANTHC support services charges 1]Ls $111,090.00 $111,090.00{  $111,090.00
Total Award | $1,671,335,03 | $688,000,00 | $118,470 | $299,000 | $409,000 | $156,775.03

This document constitutes Administrative Amendment No. 3 to the CPA to construct a new health
clinic in Manokotak, Alaska. All other sections of the original CPA and previous project
documents remain in effect as agreed upon and executed.




