At the end of 3Q2009, AVEC and the Design Engineer sent a team to Mekoryuk for a substantial completion inspection of the AVEC and Community Bulk Fuel Tank Farm Project.  After the 2009 spring break-up, fill material at the BFU dried and became severely eroded by wind. The addition of a soil binder and additive to stabilize the fill was not successful as it broke down quickly under ATV and foot traffic. After consultation with engineers and soil experts, AVEC and its CM proposed capping the unstable area with gravel as a “tired and true” method of stabilizing such areas. The Denali Commission approved a project budget amendment and, during the course of the 3Q2009, two barge shipments imported gravel to overlay a 4" -6" gravel cap over the top and embankments of the LKSD, "City", NIMA, and AVEC Bulk Fuel Tank Farm pads. The gravel cap addressed concerns of drifting sands and wind erosion of the new facilities. The gravel was spread and compacted to meet Civil Inspections.  Inspection reports / punch lists from the inspection team are tentatively scheduled to be submitted in October. Some outstanding items to be address include receiving and installing flow sensors, paint touch up of the LKSD tanks and piping. The AVEC, NIMA, and City BFU tank farms marine header and fill lines are installed, tested, and painted. The LKSD “Truck Fuel Connection” is assembled, tested and painted. The AVEC, NIMA, and City BFU tank farms are currently in operation and proper running order. All electrical, piping and controls have been tested and are operating.  The NIMA and City fuel dispensers have been in operation and are running correctly. (Note: there have been reports of the fueling handles freezing in their present location and that they require being defrosted from time to time. Sleeves have been accepted to correct this problem by keeping moisture out.). The O&M manuals and training are to be submitted and executed by mid 4Q2009.  Project is tentatively scheduled for close out at the end of 4Q2009.
