ID |Task Name Start Finish 2010
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
Jun Ju | Aug | Sep Oct | Nov | Dec Jan | Feb [ Mar Apr | M
1 Nondalton Barge Landing Thu 7/30/09 Tue 12/6/11 ———
2 Kickoff Meeting Thu 7/30/09 Thu 7/30/09 ~100%
3 Develop PMP Tue 3/2/10 Thu 7/8/10 b
11 Site Visit Fri 9/18/09 Fri 9/18/09 ~100%
12 Trip Report Mon 9/21/09 Fri 10/2/09 == 100%
13 Public Involvement Mon 10/5/09 Fri 3/19/10
15 Engineering and Design Sat 10/3/09  Wed 9/28/11
16 Surveys and Mapping Wed 6/23/10  Thu 10/7/10
17 Site Development Sat 10/3/09  Wed 6/23/10
18 Hydro & Hydraulics Tue 1/4/11  Mon 1/24/11
19 Eng & Design Analysis Tue 1/4/11  Mon 2/14/11
20 Draft Design Tue 2/15/11  Thu 2/17/11
21 Review by PDT Fri2/18/11  Thu 2/24/11
22 Prepare 50% Draft for Section Chief Revi Fri 2/25/11 Tue 3/1/11
23 Review by Section Chiefs Wed 3/2/11  Mon 3/21/11
24 Plans&Specs Fri 2/18/11  Mon 2/28/11
25 Final Design Tue 3/22/11 Mon 5/2/11
26 Review (ITR) Fri9/2/11  Wed 9/21/11
27 Incorporate Comments Thu 9/22/11  Wed 9/28/11
28 Environmental (EA) Tue 1/4/11 Tue 9/6/11
29 SHPO Tue 1/4/11  Mon 2/14/11
30 F&W Coordination Tue 1/4/11  Mon 2/14/11
31 Section 404(b)(1) Analysis Tue 1/4/11  Mon 2/14/11
32 Record of Decision Tue 1/4/11  Mon 2/14/11
33 Section 103 Evaluation Tue 1/4/11  Mon 2/14/11
34 Statement of Findings Tue 1/4/11  Mon 2/14/11
35 CZM Consistency Tue 1/4/11  Mon 3/28/11
36 Draft Final Tue 3/29/11  Mon 7/18/11
37 Review with Customer Tue 7/19/11 Tue 7/19/11
38 Public Review Tue 7/19/11  Mon 8/29/11
39 Final EA Tue 8/30/11 Thu 9/1/11
40 Signed EA Fri 9/2/11 Tue 9/6/11
41 Real Estate Fri 7/31/09 Fri 5/6/11 i ‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘‘
42 Ownership Identification Fri 7/31/09 Sat 4/17/10 100%
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ID |Task Name Start Finish 2010
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
Jun Ju_ | Aug | Sep Oct | Nov | Dec Jan | Feb | Mar Apr | M
43 Obtain Permits for Construction Thu 6/24/10 Fri 5/6/11
44 From City Thu 6/24/10 Fri 5/6/11
45 State Tidelands Thu 6/24/10 Fri 5/6/11
46 Cost Estimate Fri 2/18/11  Thu 4/21/11
47 Develop Construction Cost Fri 2/18/11 Thu 4/21/11
48 BCOE (Biddibility Constructability Operabil Fri 9/2/11  Wed 10/5/11
52 Project Complete Thu 10/6/11  Tue 12/6/11
53 Publication/Reproduction Thu 10/6/11 Mon 10/10/11
54 Copies to Customer and Community Tue 10/11/11 Mon 10/17/11
55 Physical Closeout Tue 10/18/11 Thu 10/20/11
56 Transfer of Remaining Funds Fri 10/21/11 Thu 12/1/11
57 Fiscal Closeout Fri 12/2/11 Tue 12/6/11
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Project: Nondalton Draft Schedule 0.1
Date: Thu 10/7/10
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