Port MacKenzie Natural Gas Line Extension Engineering

Grant Agreement Number 2195180

Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Matanuska-Susitna Borough

Project Name:  Port MacKenzie Natural Gas Line Extension Design
Grant # 219580

Period of Report:  1 January 2006 to 31 March 2006
Project Activities Completed:

1. Background ROW maps, surveys, and a sample Borough contract were provided to VECO for their analysis in January and February 2006.  At the end of February 2006, VECO decided they could not complete this project due to other design priorities. 
2. On 9 March 2006, the Port Director met with Scott Hattenburg, P.E./Principal, Hattenburg Dilley & Linnell, LLC (HDL), to see if HDL was willing to complete the preliminary engineering and design of the gas line.

Existing or Potential Problems:

Project completion will be extended.
Activities Targeted for Next Reporting Period:

1. HDL will evaluate whether they can complete the preliminary engineering and design.

2. Complete a formal contract by 30 June 2006.
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