Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Lake and Peninsula School District

Project Name:  LPSD Chignik Lake Energy Cost Reduction

Grant  #:  2195167

Period of Report:  April 1, 2005 to June 30, 2005

Project Activities Completed:

· Fiberglass boxes and step-up transformers installed.
· All final on-site connections and miscellaneous work completed.

Existing or Potential Problems:

 None

Activities Targeted for Next Reporting Period:

· Final electrical hookup of switchgear and generators scheduled for July 2005 by State electrician.

· Transformer to power pole connections scheduled for September 2005 or as soon as the lineman assembles needed materials.

· State electrician to return and conduct facility test and bring everything online as soon as possible after lineman completes work.

· Project demobilization.

