Alaska Energy Cost Reduction Program
Progress Report

Grantee:  Whitestone Community Association

Project Name:  Whitestone Transmission Energy Cost Reduction

Grant # 2195270

Period of Report:April 20, 2008 to
May 17, 2008
Project Activities Completed:

1)
With the continued spring break in the weather the physical installation of the power plant upgrade is at a lull until all heavy equipment for the project is made ready along with the concrete the concrete batch plant for needed project concrete.
 

2)
GVEA has completed 90% of the power corridor placement for both the north side and the south side of the Tanana River.
 

3)
Northern land Use Research, Inc. has sent archeologists to survey critical sites that will be disturbed by the power line structures.  Steve Selvaggio is personally overseeing this activity.
Existing or Potential Problems:

There are no existing problems at this time
Activities Targeted for Next Reporting Period:

1)
Service work on heavy equipment
2)
The continued installation of the #2 prime mover and Site survey of the fuel storage facility.
Misc Note:
1)
The May Financial Report shows an amended budget for the Materials Cost line.  This amendment is solely due to increases in community in-kind donations of materials and does not, in any way, affect what WCA expects to be reimbursed for under the grant agreement.
