Alaska Energy Cost Reduction Program
Progress Report

Grantee:  Whitestone Community Association

Project Name:  Whitestone Transmission Energy Cost Reduction

Grant # 2195270

Period of Report:  May 18, 2008 to
June 21, 2008
Project Activities Completed:

1) Heavy Equipment has been serviced and is ready for use on the project.
 

2) Surveys of project areas have been completed.
3) Service entrance conduit is installed.
4) The physical installation of the power plant upgrade has continued to be at a lull due to other pressing community needs such as spring road maintenance and other vital infrastructure maintenance upgrades.
Existing or Potential Problems:

There are no existing problems at this time
Activities Targeted for Next Reporting Period:

1)
Pit run stocking
2)
Construction plan is in place in regards to the power project and will begin shortly.
Misc Note:
1)
The June Financial Report shows an amended budget for the Materials Cost line and the Equipment line.  This amendment is solely due to increases in community in-kind donations of materials and projected equipment use for the duration of the project and does not, in any way, affect what WCA expects to be reimbursed for under the grant agreement.  Please note that the scope of the project has increased since the original budget was created and the community’s contribution has substantially increased to meet that change.  If there are any questions, please refer them to the project manager, Steve Selvaggio.
