Alaska Energy Cost Reduction Program
Progress Report
Grantee:  Golden Valley Electric Association

Project Name:  Parks Highway Electric Line Extensions

Grant # 2195179

Period of Report:  July 1st to September 30th, 2004
Project Activities Completed: 
GVEA continued to obtain survey data from the field.  Final route selection and permit/easement acquisition continues.  Reclearing for the Ferry portion of the distribution line and numerous tap along phase one was been awarded and is complete.  Line design and permitting is complete for Phase 1 and continues for Phase 2.  The Phase 1 construction contract will be out to bid in November with construction beginning in December.  
Existing or Potential Problems:  There are several native allotments along the route.  Our goal is to route the line so that we do not have to acquire easements from these parcels; however, they will be able to receive service in the future if we receive an application.  There has been a significant amount of work in the Interior which has resulted in delays obtaining survey data.
Activities Targeted for Next Reporting Period:  
Continue surveying, line design, easement/permit acquisition and ROW clearing for Phase 2.  Construction of Phase 1 will begin in December.
