Alaska Energy Cost Reduction Program
Progress Report
Grantee:  Golden Valley Electric Association

Project Name:  Parks Highway Electric Line Extensions

Grant # 2195179

Period of Report:  August 1st – September 30th, 2005 
Project Activities Completed: 
Change Orders issued to Grasle to add some taps to the distribution line in order to serve some applicants are complete.  The majority of applicants now are connected and receiving electrical service.  Design for the next phase was completed.
Existing or Potential Problems:  
There is a shortage of linemen in the interior due to the number of construction projects underway.  The shortage of workers will prolong the construction time for the project.  We expect to finish the final Phase this fall or early winter.  There are also some wet areas that will require winter construction.
Activities Targeted for Next Reporting Period:  
Put next phase of construction out to bid in October and begin construction late November early December.  This will energize all but one applicant.  Complete line design at the northern end of the project and put it out to bid.  
