Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Alaska Power Company (a/k/a Alaska Power and Telephone Company)

Project Name:  Alatna - Allakaket Intertie ECR
Grant # 2195228
Period of Report:
October 1, 2004 to January 31, 2005
Project activities completed: 

Materials and Alaska Road Boring equipment were flown into the village of Allakaket.

Repair inoperable borrowed loader in order to move materials and begin construction. 

The bore was completed October 26, 2004.
Project existing or potential problems: 

A shortage of housing, clean water, sanitation issues, no cooking/eating facilities that slows work.

Finish work and connections cannot take place until the temperatures are warm enough that wire is pliable and will not break during the connection process 

Timing is critical in order to have warm enough melt the snow yet complete the work before the river floods.
Activities targeted for Next Reporting Period, March 2005:

Complete configuration terminators for the line.
Install cable risers for making final connection.
Complete connections between Allakaket and Alatna power systems.
Warm and prepare the line to be energized.
De-energize and prepare for removal of the existing overhead crossing.
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