Alaska Energy Cost Reduction Program
Progress Report
Grantee:  Golden Valley Electric Association

Project Name:  Parks Highway Electric Line Extensions

Grant # 2195179

Period of Report:  October 1st – December 31st, 2005 
Project Activities Completed: 
The third phase of the project was put out to bid and awarded to Norcon.  They will begin construction in January.  Some material was issued for the job in December.  Design continues on the fourth and final phase of the project.
Existing or Potential Problems:  
There is a shortage of linemen in the interior due to the number of construction projects underway.  The shortage of workers will prolong the construction time for the project.  We expect to finish the third phase in March 2006 and the final phase should be completed by summer.

Activities Targeted for Next Reporting Period:  
Construction of the third phase of the project and design of the final phase should be completed and a construction contract put out to bid for the final phase.  
