Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Shishmaref Clinic R&R Design
Agency: ANTHC Reporting Period: FY 2012 Q3

Grant #: 65-C-285 Amount of Funds Requested $63,658.85

1. What is the status of the project; include portions completed? This project is 100%
complete.

2. Is the project on schedule? Yes

3. Is the project on budget? Yes

4. Other comments/problems and solutions: The portion of the community wastewater
system to which the clinic would connect is inoperable. Solutions are being sought
outside of this project to address the connection problem.

Digitally signed by Michael Chard P.E.
DIN: cn=Michael Chard P.E., o=Alaska Native
M?FZ o Tribal Health Consortium, ou=Dept, of
d ; = Environmental Health & Engineering,

email=mchard@anthc.org, c=US
Date: 2012.07.16 10:38:56 -08'00"'

Department of Health and Social Services Last Updated 9/29/03
Facilities Section Form 642



Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Shishmaref Clinic R&R Design

Agency: ANTHC Reporting Period: FY 2012 Q3

Grant #: 65C-11-285

Please include the following information:

Budget Information:

= S I S

6.

The total project budget—Denali Commission and other funds combined: $118,499

The total project expenditures as of the end of the most recent quarter: $104,748.85

The total amount of Denali Commission funds committed to the project: $118,499

The total expenditure of Denali Commission funds for the project as of the end of this
reporting period: $104,748.85

The percentage of expenditures to the total budget: 92%. Final Billing for the month of June is
expected soon.

Project Performance Analysis (use PPA form on page 2 of 641)

Project Schedule:

A. Work will be completed as follows (calendar days):
I, Within 45 days of the Notice to Proceed: 35% Submittal
2. 10 day ANTHC review upon receipt of the Schematic submittal
3. Within 5 days of the completion of the ANTHC review. 35% design meeting in
Anchorage.
4. Within 60 days after design review meeting: 95% Submittal.
5: 10 day ANTHC review upon receipt of the 95% submittal.
6. Within 5 days of the completion of the ANTHC review. 95% design meeting in
Anchorage.
7 Within 7 days after design review meeting: Final documents (100% documents)
8. The 100% document package including the 100% estimate shall be delivered
not later than 28 April, 2012.
Form 641A
Department of Health and Social Services (1) Last Updated 9/29/03
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Attachment G

Denali Commission
Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: Shishmaref Clinic R&R Design
Agency: ANTHC Reporting Period: 4/1/2012 thru 6/30/2012

Grant #: 65C-11-285

NOTE: Include Denali Commission Grant Funds Only on this form.

' Perfo med:

$109,413 $97,667.93 100% plan set, specification
Design Services 2012 manual, and construction
cost estimate have been
delivered. This project is
complete.

_ $9,086 $7,080.92 15 May, This project is complete
Project Management 2012

$118,499 $104,748.85

Totals:

? Digitally signed by Michael Chard P.E.
; ; DN: cn=Michael Chard P.E., o=Alaska Native
M‘kj Tribal Health Consortium, ou=Dept. of

i © Environmental Health & Engineering,

email=mchard@anthc.org, c=US

Date: 2012.07.16 10:57:23 -08'00' 16 July, 2012

Signature: Date:

Michael Chard, Engineer Form 641B
Department of Health and Social Services ) Last Updated 9/29/03

Facilities Section
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Valliant, Josie (HSS)

From: Prince, Bertha R [brprince@anthc.org]

Sent: Monday, July 16, 2012 11:15 AM

To: Valliant, Josie (HSS)

Cc: Chard, Michael; Jackson, Paul; Yates, Mike S; Lestenkof, Sherry A

Subject: Shishmaref DHSS Quarterly Report 65C-11-285

Attachments: DEHE#43221-v1-DHSS_DC_QTRLY_Progress_Report_Form_8642_Attachment_F.PDF;

SHH.GN1DHS 6.30.12.pdf; DEHE-#193114-v2-
shishmaref_clinic_dhss_quarterly_report_form_641_a_& b.pdf

Hi Josie,

Attached is the quarterly report for Shishmaref 65C-11-285 (ANTHC #AN-11-GN1) for the reporting period of 4/1/2012
thru 6/30/2012. Please let me know if you have any questions or need additional information.

Originals will be sent in the mail for Shishmaref, Chalkyitsik and Kaltag.
Thank You,

Bertha Prince

Grants Specialist

Alaska Native Tribal Health Consortium

Div. of Environmental Health & Engineering

1901 Bragaw St. Suite 200, Anchorage, AK 99508
Ph: 729-4505 Fax: 729-3571



