
ID Task Name Start Finish

1 NEPA Approval Tue 3/20/12 Tue 3/20/12

2 Plans, Specifications and Engineers Estimate Fri 4/27/12 Fri 4/27/12

3 Right-of-way Fri 6/1/12 Fri 8/31/12

4 High Priority Project Funding Mon 3/26/12 Mon 3/26/12

5 Construction Material Procurement Mon 7/30/12 Mon 6/17/13

6 Estimated Construction Start Date Mon 6/17/13 Mon 6/17/13
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