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SEARHC Hydaburg

Bonds and Insurance

Preconstruction Conference

Notice to Proceed

Submittals 3 months ?

Mobilization 1w?

Survey 3d?

Selective Demolition 1.5 months ?

Site Clearing 2w?

Backfill 2w?

Waterline Installation 1w?

Rough Carpentry Floor/Walls 1.5 months ?

Footings 1w?

Structural Steel 1w?

Stemwalls 2w?

Asphalt Roofing 3w?

Vinyl Windows 1w?

Siding Installation 3w?

Sheet Metal Flashing 1.6w?

Joint Sealants 3w?

Plumbing RI 1.5 months ?

HVAC RI 1.5 months ?

Electrical RI 1.5 months ?

Sprinkler RI 1.6w?

Lighting RI 3w?

Door Frame Installation 1w?

Louvers and Vents

Exterior Painting 3w?

Mechanical Insulation 2w?

Control RI 1.4w?

Fire Alarm RI 1w?

Building Insulation 2w?

TV/Telephone RI 1w?

Firestopping 2w?

Gypsum Board Assemblies 2w?

Slabs 1w?

Gutters/Downspouts 1w?

Interior Painting 1 month ?

Electrical Trim 1 month ?

Sheet Vinyl Installation 1.4w?

Acoustical Ceilings 1.4w?

Finish Carpentry 2w?

Interior Architectural Wood 2w?

Plumbing Trim 3w?

Sprinkler Trim 1w?

HVAC Trim 3w?

Lighting Trim 3w?

Fire Alarm Trim 4d?

TV/Telephone Trim

Carpet Installation 1w?

Toilet and Bath Accessories 1w?

0 SEARHC Hydaburg 2/21/10 1/11/11 0%

2 Bonds and Insurance 2/21/10 2/21/10 0%

3 Preconstruction Conference 1 day ? 2FS+… 3/25/10 3/25/10 0%

1 Notice to Proceed 3 3/25/10 3/25/10 0%

4 Submittals 60 days ? 1FS+… 4/9/10 7/1/10 0%

5 Mobilization 5 days ? 4SS+… 4/23/10 4/29/10 0%

7 Survey 3 days ? 5 4/30/10 5/4/10 0%

11 Selective Demolition 30 days ? 5 4/30/10 6/10/10 0%

8 Site Clearing 10 days ? 7FS+… 5/19/10 6/1/10 0%

9 Backfill 10 days ? 8 6/2/10 6/15/10 0%

10 Waterline Installation 5 days ? 9SS+… 6/9/10 6/15/10 0%

16 Rough Carpentry Floor/Walls 30 days ? 11 6/11/10 7/22/10 0%

12 Footings 5 days ? 9 6/16/10 6/22/10 0%

15 Structural Steel 5 days ? 16SS… 6/18/10 6/24/10 0%

13 Stemwalls 10 days ? 12 6/23/10 7/6/10 0%

20 Asphalt Roofing 15 days ? 16SS… 7/9/10 7/29/10 0%

28 Vinyl Windows 5 days ? 20SS 7/9/10 7/15/10 0%

22 Siding Installation 15 days ? 28 7/16/10 8/5/10 0%

23 Sheet Metal Flashing 8 days ? 22SS 7/16/10 7/27/10 0%

25 Joint Sealants 15 days ? 22SS 7/16/10 8/5/10 0%

43 Plumbing RI 30 days ? 20SS… 7/16/10 8/26/10 0%

45 HVAC RI 30 days ? 43SS… 7/23/10 9/2/10 0%

51 Electrical RI 30 days ? 43SS… 7/23/10 9/2/10 0%

41 Sprinkler RI 8 days ? 45SS… 7/30/10 8/10/10 0%

53 Lighting RI 15 days ? 51SS… 7/30/10 8/19/10 0%

26 Door Frame Installation 5 days ? 16FS… 8/6/10 8/12/10 0%

35 Louvers and Vents 2 days ? 22 8/6/10 8/9/10 0%

34 Exterior Painting 15 days ? 22FS… 8/13/10 9/2/10 0%

47 Mechanical Insulation 10 days ? 43SS… 8/20/10 9/2/10 0%

48 Control RI 7 days ? 55SS 8/20/10 8/30/10 0%

55 Fire Alarm RI 5 days ? 53 8/20/10 8/26/10 0%

19 Building Insulation 10 days ? 47SS… 8/27/10 9/9/10 0%

57 TV/Telephone RI 5 days ? 55 8/27/10 9/2/10 0%

24 Firestopping 10 days ? 29SS 9/1/10 9/14/10 0%

29 Gypsum Board Assemblies 10 days ? 19SS… 9/1/10 9/14/10 0%

14 Slabs 5 days ? 34 9/3/10 9/9/10 0%

21 Gutters/Downspouts 5 days ? 34 9/3/10 9/9/10 0%

33 Interior Painting 20 days ? 29SS… 9/8/10 10/5/10 0%

52 Electrical Trim 20 days ? 33 10/6/10 11/2/10 0%

31 Sheet Vinyl Installation 7 days ? 33FS… 10/11/10 10/19/10 0%

30 Acoustical Ceilings 7 days ? 33FS… 10/13/10 10/21/10 0%

17 Finish Carpentry 10 days ? 18SS 10/14/10 10/27/10 0%

18 Interior Architectural Wood 10 days ? 31SS… 10/14/10 10/27/10 0%

44 Plumbing Trim 15 days ? 18 10/28/10 11/17/10 0%

42 Sprinkler Trim 5 days ? 30FS… 10/29/10 11/4/10 0%

46 HVAC Trim 15 days ? 30FS… 10/29/10 11/18/10 0%

54 Lighting Trim 15 days ? 30FS… 10/29/10 11/18/10 0%

56 Fire Alarm Trim 4 days ? 52 11/3/10 11/8/10 0%

58 TV/Telephone Trim 4 days ? 56 11/9/10 11/12/10 0%

32 Carpet Installation 5 days ? 54 11/19/10 11/25/10 0%

39 Toilet and Bath Accessories 5 days ? 32SS 11/19/10 11/25/10 0%
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Control Trim 3d?

Door and Hardware 1w?

Wall Protection 4d?

Fire Protection Specialties

Signage

Final Clean 4d?

Window Treatment

Balancing

SC Inspection

Closeout Documents

Punch List 1 month ?

Owner Training

Final Completion

49 Control Trim 3 days ? 46 11/19/10 11/23/10 0%

27 Door and Hardware 5 days ? 32 11/26/10 12/2/10 0%

37 Wall Protection 4 days ? 39 11/26/10 12/1/10 0%

38 Fire Protection Specialties 2 days ? 39 11/26/10 11/29/10 0%

36 Signage 1 day ? 27 12/3/10 12/3/10 0%

59 Final Clean 4 days ? 36SS 12/3/10 12/8/10 0%

40 Window Treatment 1 day ? 36 12/6/10 12/6/10 0%

50 Balancing 2 days ? 59 12/9/10 12/10/10 0%

60 SC Inspection 50 12/10/10 12/10/10 0%

6 Closeout Documents 1 day ? 60SS 12/13/10 12/13/10 0%

61 Punch List 20 days ? 60 12/13/10 1/7/11 0%

63 Owner Training 2 days ? 61 1/10/11 1/11/11 0%

62 Final Completion 63 1/11/11 1/11/11 0%


