Below is a list of our grant activities during the reporting period of 4/01/2006-6/30/2006.

Our burnbox arrived in June.  (See photos).  We are currently setting it up and getting it into place to start using.  Our consultants visited Nightmute in June with some Tundra bags to demonstrate their use and discuss the best plan for using the bags for the cleanup and building the berm.  See photos (below) of us with our consultants and the tundra bags at the dump.   

We have lined up our cleanup crew and they are ready to start the cleanup using the tundra bags as soon as the bags arrive.  There has been a delay in the production of tundra bags due to family health issues of one of our technical vendors.  Production of the bags however should start soon and the bags shipped to Nightmute next quarter. 
Safety gear has been researched and ordered for our crew. We will be ordering the mats for the burnbox in about a week as well as the polypropylene supersacks so they can be shipped together. Drawdowns were done for the final payment for the burnbox, shipping the burnbox, and our consultants for technical assistance with the project.   
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