

JUL 29 2002

SEARHC

222 TONGASS DRIVE • SITKA AK 99835 • 907 966 2411 • FAX: 907 966 8300

July 23, 2002

Joel Neimeyer
Project Officer
Denali Commission
510 L Street, Suite 410
Anchorage, AK 99501

RE: Project 0053-DC-2002-16

Dear Mr. Neimeyer:

Please accept the enclosed Progress Report for the SEARHC ARMC project in Klawock. Should there be any questions, feel free to call Matt Christner at 907.966.8313.

Sincerely,



Dennis Heller
Facilities Manager

PROGRESS REPORT

ARMC - Klawock

Quarterly Report April 1 - June 30, 2002

Project 0053-DC-2002-16

A/E Consultant: Mahlum Architects

Contractor: Not Awarded

Status:

75% Design Development. Scheduled Bid Date 11/15/2002.

Current Schematic Design:

ARMC:

Attached floor plan..

Questions or Problems during this period:

- Renovations will need to be coordinated with the clinic operations. It is likely that the contractor will break out the work into multiple phases.

Workers on site subject to DBA wage requirements during this period:

Workers On Site			
0		0	

Indian/ Alaska Natives employed during this period: 0

