

AURORA CONSULTING

Alaska Energy Authority Agreement No: AEA-04-103 Monthly Progress Report – NTP #9 September 1, 2006 through September 30, 2006

OVERVIEW

The purpose of this project is to provide professional services necessary to provide consulting services for monitoring the implementation of energy projects in rural Alaska. In general, the Alaska Energy Authority is interested in obtaining assistance with overall review, evaluation and analysis of the requirements, obligations and stipulations facing rural communities that are operating Denali Commission funded energy projects as well as overall review of the impact of state and federal policies on the ability of rural communities to operate and maintain their energy facilities over both the short and long term.

Additionally, the contractor will work with the Alaska Energy Authority to develop policies and procedures for the on-going monitoring of rural energy facilities – what is compliance, what does it look like, how can it be measured, and what additional training or assistance is needed for a facility to become compliant?

And, the contractor will work with rural energy facility operators to obtain information on existing management and operational systems, comparing those systems to business operating plan requirements and other “best practices”, making recommendations for changes and/or training, developing on-going monitoring tools, and/or working to cure any deficiencies or defaults experienced by rural facilities.

NTP #9: Evaluation and Monitoring for Chenega BFU, Nikolai BFU, Nanwalek BFU, Atka BFU, Buckland BFU, Diomedes BFU, Nelson Lagoon BFU, Pedro Bay BFU/RPSU

The following table outlines the activities in each of the communities and dates of the activities during the reporting period of September 1, 2006 through September 30, 2006:

COMMUNITY	ACTIVITY	FOLLOW-UP
<i>Chenega BFU</i>	Contacted village re visit.	Visit planned for November 2006.
<i>Nikolai BFU</i>	Attempted City contact.	Visit tentatively planned for November 2006.
<i>Nanwalek BFU</i>	Village visit Sept 6 th . Followup Questions. Draft report to village.	Revise report as necessary for village comments. Submit final report to AEA.
<i>Atka BFU</i>	Contacted City re visit.	Visit planned for November 2006.
<i>Buckland BFU</i>	Scheduled visit to village September 11 th . Cancel visit.	Visit planned for November 2006.

<i>Diomedes BFU</i>	None.	
<i>Nelson Lagoon BFU</i>	Village visit Sept 21 st -23 rd . Follow-up Questions. Draft report to village.	Revise report as necessary for village comments. Submit final report to AEA.
<i>Pedro Bay RPSU/BFU</i>	None.	

Upcoming Activities:

Tentative Schedule for Onsite visits:

- a. Chenega – Late November/Early December
- b. Nikolai – November
- c. Buckland – Mid November
- d. Pedro Bay – Mid November
- e. Atka – Late November

Tentative Schedule for Electronic/Phone Evaluation:

- a. Diomedes – October - November