



**Denali Commission**  
 510 L Street, Suite 410  
 Anchorage, AK 99501

907.271.1414 *tel*  
 907.271.1415 *fax*  
 888.480.4321 *toll free*  
 www.denali.gov

November 2, 2006

Paul Sherry  
 Health Facilities Coordinator  
 Alaska Native Tribal Health Consortium  
 1901 South Bragaw Street, Suite 200  
 Anchorage, AK 99508-3440

Dear Mr. Sherry,

RE: Addendum No. "G" to Award 0100-DC-2003-I13

This letter is written in accordance with the Financial Assistance Award for the award referenced above and the Memorandum of Understanding (MOU) between the Denali Commission (Commission) and the Alaska Native Tribal Health Consortium (ANTHC). This is the seventh such Addendum letter issued by the Commission.

The following is offered: The Commission directs the ANTHC to move \$688,090 from project AN04-G90 "Manakotak Design" and add this \$688,090 to project AN04-GB7 "Manakotak Construction", within Award 0100-DC-2003-I13. The purpose of this change is to reflect the total Construction costs within one project and therefore allow the design project to close out. AN04-GB7 will now reflect funding from both Award 0100-DC-2003-I13 and Award 185-05. No funds are moved to Award 185-05 through this addendum.

ANTHC Project Number	Project Scope: Community	Commission Project Funding Amount under Award 0100-DC-2003-I13	ANTHC Management Fee	Total Commission Funding now under Award 0100-DC-2003-I13
AN04-G90 Manakotak Design	Unchanged	(\$688,090)	Unchanged	\$138,300
AN04-GB7 Manakotak Construction	Unchanged	\$688,090	Unchanged	\$688,090

The scope of this project does not change through this action and no overall funding changes are made. The funds shall, per the MOU between the Commission and ANTHC for Awards 0100-DC-2003-I13 and 185-05, remain the same.

If you have any questions, please contact me at (907) 271.1189, [ddaniels@denali.gov](mailto:ddaniels@denali.gov).

Sincerely,

  
 Denali L. Daniels  
 Health Facilities Program Manager

In Concurrence,

  
 Tessa D. L. Rinner  
 Director of Programs  
*for Tessa Rinner*

File: Chronological File  
 0100-DC-2003-I13/Agreements  
 CC: Paul Morrison/Simon Mawson, ANTHC (via e-mail)  
 Joey Ausel, Denali Commission (via e-mail)