

Date: September 9, 2008

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement  
Project No.: AN 07-GJ5  
Project Location: Akhiok, Alaska  
Execution Date: September 4, 2008

---

The individuals below were sent a copy of this document:

Rolin M. Amodo, President, Native Village of Akhiok  
Environmental Health Director, KANA  
Betty Sorenson, Denali Commission, Anchorage  
Denali Daniels, Denali Commission, Anchorage  
David Beveridge, DEHE, Anchorage  
Kelly Larson, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Christina Anderson  
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

# **Administrative Amendment No. 1 to the Cooperative Project Agreement**

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Native Village of Akhiok  
Project No. AN 07-GJ5  
September 2008

**ADMINISTRATIVE AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
NATIVE VILLAGE OF AKHIOK, ALASKA**

**PROJECT NO. AN 07-GJ5**

---

To update the record of this project, ANTHC identifies revised terms and conditions in this administrative amendment.

APPROVED BY:

9/4/06  
Date

Matthew Dixon  
Matthew Dixon, P.E.  
Director of Operations  
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
NATIVE VILLAGE OF AKHIOK, ALASKA**

**PROJECT NO. AN 07-GJ5**

---

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES .....	1
B 1. Changes in Funding .....	1
B 2. Revised Cost Estimate Table .....	2

**ADMINISTRATIVE AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
NATIVE VILLAGE OF AKHIOK, ALASKA**

**PROJECT NO. AN 07-GJ5**

---

DATE OF AMENDMENT:  
September 2008

**A. INTRODUCTION**

Throughout this Amendment these entities are referred to as follows:

Native Village of Akhiok	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission
Indian Health Service	=	IHS
Kodiak Area Native Association	=	KANA

On May 22, 2008, ANTHC and the Village executed a Cooperative Project Agreement (CPA) to construct a new health clinic in the Native Village of Akhiok, Alaska. The scope of this project includes site preparation, materials and equipment, construction, and labor.

**B. RECOMMENDED CHANGES**

In order to complete the scope of this project, the following changes are necessary:

**B 1. Changes in Funding**

This amendment removes \$27,468 from ANTHC support services charges and adds it to external construction management.

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources		
						Denali FY08	IHS	KANA
M-CL	Construct clinic	1	LS	\$1,671,165	\$1,671,165	\$1,327,806	\$308,143	\$35,216
M-CB	ANTHC Support Services Charges*				\$123,812	\$123,812		
M-CM	External Construction Management				\$27,468	\$27,468		
Total Award					\$1,822,445	\$1,479,086	\$308,143	\$35,216

This document constitutes Administrative Amendment No. 1 to the CPA for health facilities construction in Akhiok, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.