

Date: June 15, 2005

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 South Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment No. 2 to the Cooperative Project Agreement  
Project No.: AN 01-C61  
Project Location: Alatna, Alaska  
Execution Date: May 24, 2005

---

The individuals below were sent a copy of this document:

Harding Sam, Chief, Alatna Village  
Environmental Health Director, TCC  
Dan Williams, DEHE, Anchorage  
Scott Henrickson, Project Engineer, DEHE, Anchorage  
Richard Thayer, DEHE, Anchorage  
Diane Chris, DEHE, Anchorage  
Roger Marcil, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Deanza Hjalseth  
1-800-560-8637, extension 3602

LR: 10/27/04



Division of Environmental Health and Engineering

# **Amendment No. 2 to the Cooperative Project Agreement**

A Sanitation Facilities Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Village of Alatna, Alaska  
Project No. AN 01-C61  
April 2005

**AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
SANITATION FACILITIES IMPROVEMENTS  
VILLAGE OF ALATNA, ALASKA**


**PROJECT NO. AN 01-C61**

---

To complete this project, ANTHC agrees to the terms and conditions contained in this Amendment.


APPROVED BY:

5-5-05  
Date

  
Donald C. Antrobus, P.E.  
Project Manager, DEHE  
ANTHC


APPROVED BY:

5/9/05  
Date

  
Daniel H. Williams, P.E.  
Regional Manager, DEHE  
ANTHC

APPROVED BY:

5/24/05  
Date

  
Steven M. Weaver, P.E.  
Director, DEHE  
ANTHC

**AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
SANITATION FACILITIES IMPROVEMENTS  
VILLAGE OF ALATNA, ALASKA**

**PROJECT NO. AN 01-C61**

DATE OF DOCUMENT:  
April 2005

**A. INTRODUCTION**

Throughout this Amendment these entities are referred to as follows:

Village of Alatna	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Cooperative Project Agreement	=	CPA
Denali Commission	=	Commission

On Oct. 22, 2001, ANTHC and the Village of Alatna executed a Cooperative Project Agreement for the provision of the following sanitation facilities: extension of the water transmission line to the multi-purpose building and the design and installation of water treatment, mechanical, electrical, bathroom and laundry facilities in the building with the Denali Commission funding the interior finish of the clinic space and purchase of clinic equipment.

This project is funded by Indian Health Service Housing funds, and Denali Commission funds.

On Sept. 12, 2002, ANTHC and the Village of Alatna executed an Amendment No. 1 to the CPA to change the project design methodology from ANTHC lead to using contractors for a portion of the design.

**B. REVISION OF PROJECT BUDGET**

The original CPA and Amendment No. 1 contained the same rounding error. Consequently, this Amendment reduces the amount of Commission funding from \$228,250 to \$228,146 to thereby match the Commission's award.

This document constitutes Amendment No. 2 to the CPA for the provision of sanitation facilities in Alatna, Alaska. All other sections of the original CPA and/or Amendment No. 1 remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM  
Division of Environmental Health & Engineering  
1901 S. Bragaw St., Suite 200  
Anchorage, Alaska 99508

## MEMORANDUM

DATE: April 2005

FROM: Environmental Review Officer

SUBJECT: Village of Alatna – Environmental Review  
Amendment No. 2, Project No. AN 01-C61

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in September 2001 with respect to the proposed sanitation facilities construction at Alatna, Alaska under Project No. AN 01-C61. This Amendment will not change the scope outlined in the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.

*Chris Campbell*  
Chris Campbell