

Date: September 13, 2006

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 04-G85
Project Location: Buckland, Alaska
Execution Date: September 8, 2006

The individuals below were sent a copy of this document:

Helen Bolan, President/CEO, Maniilaq
Environmental Health Director, Maniilaq
Joey Ausel, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
Dan Williams, DEHE, Anchorage
Paul Morrison, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Ailene Valdez, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage
Kevin Braun, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 05/24/06



Division of Environmental Health and Engineering

H
F
C
P
A

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Maniilaq Association in
The City of Buckland, Alaska
Project No. AN 04-G85
August 2006

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF BUCKLAND, ALASKA**

PROJECT NO. AN 04-G85

To complete this project, ANTHC and the Maniilaq Association mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

14 Aug 06
Date

Ralph H. Hogge
Ralph Hogge, P.E.
Director, Regional Facilities Services
DEHE, ANTHC

APPROVED BY:

9/8/06
Date

Helen A. Bolen
Helen A. Bolen
President/CEO
Maniilaq Association

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF BUCKLAND, ALASKA**

PROJECT NO. AN 04-G85

DATE OF AGREEMENT:
August 2006

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Maniilaq Association	=	Maniilaq Association
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission
Cooperative Project Agreement	=	CPA

On April 29, 2004, ANTHC and the Maniilaq Association executed a CPA authorized by the Denali Commission to construct a new health clinic in Buckland, Alaska. Project activities included design and planning, professional cost estimation, site preparation, materials and equipment, construction, and labor.

The project was originally funded with \$546,960, via Denali Commission Financial Assistance Award Project No. 0100-DC-2003-I13, Addendum B, dated January 2004.

B. REVISION OF PROJECT BUDGET

This Amendment adds \$75,119 to reimburse the cost of design. The additional funds are via Denali Commission Financial Assistance Award Project No. 0146-DC-2004-I29, Addendum F, dated March 2006.

Project funding therefore totals \$622,079.

A revised project budget and funding sources table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources *	
						Denali FY03	Denali FY04
M-DS	Reimburse cost of clinic design	1	LS	75,119	75,119		75,119
M-CL	Construct new health clinic	1	LS	546,960	546,960	546,960	
Total Award					\$622,079	\$546,960	\$75,119

* Matching funds are being administered by the Maniilaq Association and are not shown.

By signing this Agreement, the Maniilaq Association is assuring that matching funds from other contributing agencies, if applicable, shall be made available to the project. If in-kind or other funding sources are unavailable, transfers to the Maniilaq Association will be curtailed.

This document constitutes Amendment No. 1 to the CPA to construct a new health clinic in Buckland, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.