

Date: January 25, 2005

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 04-GB0
Project Location: Chitna, Alaska
Execution Date: January 19, 2005

The individuals below were sent a copy of this document:

Harry Billum, President, Chitna Traditional Indian Village Council
Dan Williams, DEHE, Anchorage
Paul Morrison, DEHE, Anchorage
Richard Thayer, DEHE, Anchorage
Diane Chris, DEHE, Anchorage
Roger Marcil, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 10/27/04



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Chitina Traditional Indian Village Council in
The Village of Chitina, Alaska
Project No. AN 04-GB0
January 2005


**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF CHITINA, ALASKA**

PROJECT NO. AN 04-GB0

To complete this project, ANTHC and the Chitina Traditional Indian Village Council mutually agree to the terms and conditions contained in this Amendment.


APPROVED BY:

19 Jan 05
Date


Ralph Hogge, P.E.
Director, Regional Facilities Services
DEHE, ANTHC

APPROVED BY:

1/18/05
Date


Harry Billum
President
Chitina Traditional Indian Village Council

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF CHITINA, ALASKA**

PROJECT NO. AN 04-GB0

DATE OF DOCUMENT:
January 2005

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Chitina Traditional Indian Village Council	=	CTIVC
Alaska Native Tribal Health Consortium	=	ANTHC
Cooperative Project Agreement	=	CPA
Denali Commission	=	Commission

On September 21, 2004, ANTHC and the Chitina Traditional Indian Village Council executed a CPA authorized by the Denali Commission to renovate an existing building into a new health clinic in the Village of Chitina, Alaska. Project activities include site preparation, materials and equipment, medical equipment, construction, and labor.

B. REVISION OF PROJECT BUDGET

This project was funded by the Denali Commission and the Indian Health Service. The Commission provided \$376,000 via Financial Assistance Award Project No. 0100-DC-2003-I13, Addendum B, dated January 2004. The Indian Health Service provided \$149,100 via its Tribal Equipment program.

This Amendment adds \$327,712 of Commission funding for a total award of \$852,812. These additional funds are based on the completed design phase, and derived from Denali Commission Financial Assistance Award Project No. 0146-DC-2004-I29, Addendum A, dated December 2004.

A revised Project Budget and Funding Sources Table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	* Central Ops. 8%	Total Cost	Funding Sources		
							Denali FY03	IHS Tribal FY04	Denali FY04
M-CL	Renovate existing building into new health clinic	1	LS	789,640	63,172	852,812	376,000	149,100	327,712
Total Award						\$852,812	\$376,000	\$149,100	\$327,712

* Central operations expenses pay for ANTHC engineering technicians, drafting services, surveying, financial support, shipping and receiving staff support, and those services in direct support of force account type construction or ANTHC contract management.

This document constitutes Amendment No. 1 to the CPA to renovate an existing building into a new health clinic in Chitina, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.