

Date: July 1, 2005

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 South Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment No. 2 to the Cooperative Project Agreement

Project No.: AN 04-GB0

Project Location: Chitna, Alaska

Execution Date: June 29, 2005

---

The individuals below were sent a copy of this document:

Harry Billum, President, Chitna Traditional Indian Village Council  
Dan Williams, DEHE, Anchorage  
Paul Morrison, DEHE, Anchorage  
Richard Thayer, DEHE, Anchorage  
Diane Chris, DEHE, Anchorage  
Roger Marcil, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Deanza Hjalseth  
1-800-560-8637, extension 3602

LR: 10/27/04



Division of Environmental Health and Engineering

# **Amendment No. 2 to the Cooperative Project Agreement**

---

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Chitina Traditional Indian Village Council in  
The Village of Chitina, Alaska  
Project No. AN 04-GB0  
June 2005

AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF CHITINA, ALASKA

PROJECT NO. AN 04-GB0

To complete this project, ANTHC and the Chitina Traditional Indian Village Council mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

29 JUN 05  
Date

Ralph H. Hogge  
Ralph Hogge, P.E.  
Director, Regional Facilities Services  
DEHE, ANTHC

APPROVED BY:

6/24/05  
Date

Harry Billum  
Harry Billum  
President  
Chitina Traditional Indian Village Council

FL  
SI

**AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF CHITINA, ALASKA**

**PROJECT NO. AN 04-GB0**

DATE OF DOCUMENT:  
June 2005

**A. INTRODUCTION**

Throughout this Amendment these entities are referred to as follows:

Chitina Traditional Indian Village Council	=	CTIVC
Alaska Native Tribal Health Consortium	=	ANTHC
Cooperative Project Agreement	=	CPA
Denali Commission	=	Commission

On Sept. 21, 2004, ANTHC and the Chitina Traditional Indian Village Council executed a CPA authorized by the Denali Commission to renovate an existing building into a new health clinic in the Village of Chitina, Alaska. Project activities include site preparation, materials and equipment, medical equipment, construction, and labor.

Denali Commission Financial Assistance Award Project No. 0100-DC-2003-I13, Addendum B, dated January 2004, provided \$376,000 of funding, and the Indian Health Service provided \$149,100 of FY04 Tribal Equipment funding.

On Jan. 19, 2005, ANTHC and the Chitina Traditional Indian Village Council executed an Amendment No. 1 to the CPA to add \$327,712 via Denali Commission Financial Assistance Award Project No. 0146-DC-2004-I29, Addendum A, dated December 2004. The additional funds were based on the completed design phase.

**B. REVISION OF PROJECT BUDGET**

This Amendment adds \$55,000 of Commission funding for a total award of \$907,812. The additional funds will replace the clinic's roof, which was discovered to be leaking in several locations and was built to residential standards, with one built to commercial standards.

The additional funds are derived from Denali Commission Financial Assistance Award Project No. 0146-DC-2004-I29, dated September 2004.

A revised Project Budget and Funding Sources Table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	* Central Ops 8%	Total Cost	Funding Sources			
							Denali FY03	IHS Tribal FY04	Denali FY04	Denali FY04
M-CL	Renovate existing building into new health clinic	1	LS	789,640	63,172	852,812	376,000	149,100	327,712	
M-CL	Replace roof	1	LS	55,000		55,000				55,000
Total Award						\$907,812	\$376,000	\$149,100	\$327,712	\$55,000

\* Central operations expenses pay for ANTHC engineering technicians, drafting services, surveying, financial support, shipping and receiving staff support, and those services in direct support of force account type construction or ANTHC contract management.

This document constitutes Amendment No. 2 to the CPA to renovate an existing building into a new health clinic in Chitina, Alaska. All other sections of the original CPA and/or Amendment No. 1 remain in effect as agreed upon and executed.



**ALASKA NATIVE TRIBAL HEALTH CONSORTIUM**  
Division of Environmental Health and Engineering  
1901 South Bragaw Street, Suite 200  
Anchorage, Alaska 99508

## **MEMORANDUM**

**DATE:** June 2005


**FROM:** Heritage and Environmental Consultant

**SUBJECT:** Village of Chitina, Environmental Review  
Amendment No. 2, Project No. AN 04-GB0

**TO:** FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in September 2004 with respect to the proposed sanitation facilities construction at Chitina, Alaska under Project No. AN 04-GB0. This Amendment will not change the scope outlined in the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.

  
Dan Reitz