

Date: September 18, 2006

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 04-GA9
Project Location: Deering, Alaska
Execution Date: September 8, 2006

The individuals below were sent a copy of this document:

Helen Bolen, President/CEO, Maniilaq
Environmental Health Director, Maniilaq
Joey Ausel, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Dan Williams, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Ailene Valdez, DEHE, Anchorage
Susanna Moon, DEHE, Anchorage
Kevin Braun, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 05/24/06



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

H
F
C
P
A

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Maniilaq Association in
The City of Deering, Alaska
Project No. AN 04-GA9
August 2006

AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF DEERING, ALASKA

PROJECT NO. AN 04-GA9

To complete this project, ANTHC and the Maniilaq Association mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

14 Aug 06
Date

Ralph Hogge
Ralph Hogge, P.E.
Director, Regional Facilities Services
DEHE, ANTHC

APPROVED BY:

9/8/06
Date

Helen A. Bolen
Helen A. Bolen, President/CEO Maniilaq
Association

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
CITY OF DEERING, ALASKA**

PROJECT NO. AN 04-GA9

DATE OF AGREEMENT:
August 2006

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Maniilaq Association	=	Maniilaq Association
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission
Indian Health Service	=	IHS
Cooperative Project Agreement	=	CPA

On Jan. 11, 2005, ANTHC and the Maniilaq Association executed a CPA authorized by the Denali Commission to construct a new health clinic in Deering, Alaska. Project activities included site preparation, materials and equipment, construction, and labor.

The project was originally funded with \$709,500, via Denali Commission Financial Assistance Award Project No. 0146-DC-2004-I29, dated September 2004.

The design phase was administered by the Maniilaq Association, which was responsible for design and planning, professional cost estimation, and consequent costs.

B. REVISION OF PROJECT BUDGET

This Amendment adds \$69,829 to reimburse the cost of design, via Denali Commission Financial Assistance Award Project No. 0146-DC-2004-I29, Addendum F, dated March 2006.

Furthermore, \$290,220 of Indian Health Service FY05 Tribal Equipment funds are added to the construction budget.

Project funding therefore totals \$1,069,549.

A revised project budget and funding sources table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources	
						Denali FY04	IHS* FY05
M-DS	Reimburse cost of clinic design	1	LS	69,829	69,829	69,829	
M-CL	Construct new health clinic	1	LS	999,720	999,720	709,500	290,220
Total Award					\$1,069,549	\$779,329	\$290,220

* IHS matching funds are being administered by Maniilaq Association. Maniilaq Association may administer additional matching funds that are not shown.

By signing this Agreement, the Maniilaq Association is assuring that matching funds from other contributing agencies, if applicable, shall be made available to the project. If in-kind or other funding sources are unavailable, transfers to the Maniilaq Association will be curtailed.

This document constitutes Amendment No. 1 to the CPA to construct a new health clinic in Deering, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: August 2006


FROM: Heritage and Environmental Consultant

SUBJECT: City of Deering – Environmental Review
Amendment No. 1, Project No. AN 04-GA9

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in December 2004 with respect to the proposed sanitation facilities construction at Deering, Alaska under Project No. AN 04-GA9. This Amendment will not change the scope outlined in the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.


Chris Campbell