Date: May 2, 2007

Alaska Native Tribal Health Consortium Division of Environmental Health and Engineering 1901 Bragaw Street, Suite 200 Anchorage, Alaska 99508-3440

Document Distribution

Document Type:

Amendment No. 1 to the Cooperative Project Agreement

Project No.:

AN 05-GG0

Project Location:

Ekwok, Alaska

Execution Date:

April 30, 2007

The individuals below were sent a copy of this document:

Carol J. Nicoli, President, Ekwok Village Council Betty Sorenson, Denali Commission, Anchorage Denali Daniels, Denali Commission, Anchorage David Beveridge, DEHE, Anchorage Kelly Leseman, DEHE, Anchorage Jan Nofsinger, DEHE, Anchorage Ailene Valdez, DEHE, Anchorage Carolyn Hickey, DEHE, Anchorage Susanna Moon, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth 1-800-560-8637, extension 3602

LR: 05/24/06



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between: The Alaska Native Tribal Health Consortium and The Ekwok Village Council in Ekwok, Alaska Project No. AN 05-GG0 April 2007

AMENDMENT NO. 1 TO THE

COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT EKWOK VILLAGE COUNCIL, EKWOK, ALASKA

PROJECT NO. AN 05-GG0

To update the record of this project,	ANTHC identifies revised terms	and conditions	within thi	ls
Administrative Amendment				

PREPARED AND RECOMMENDED BY:

|<u>| 29| 0</u>

David Beveridge, P.E.

Regional Manager DEHE, ANTHC

APPROVED BY:

417101

Ralph Hogge, P.E.

Director, Regional Facilities Services

DEHE, ANTHC

AMENDMENT NO. 1 TO THE COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT EKWOK VILLAGE COUNCIL, EKWOK, ALASKA

PROJECT NO. AN 05-GG0

DATE OF AGREEMENT: April 2007

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Ekwok Village Council

= Council

Alaska Native Tribal Health Consortium

ANTHC

Cooperative Project Agreement

= CPA

Denali Commission

= Commission

On July 24, 2006, ANTHC and the Ekwok Village Council executed a CPA authorized by the Denali Commission to complete the conceptual design for a new health clinic in Ekwok, Alaska. No construction was performed under this project phase.

The project was funded with \$25,750, via Denali Commission Financial Assistance Award Nö. 0146-DC-2004-I29, Addendum E, dated February 2006.

B. REVISION OF PROJECT FUNDING

This Amendment adds \$4,250 of ANTHC management fees, via Denali Commission Financial Assistance Award No. 0146-DC-2004-I29, Addendum H, dated January 2007.

Project funding therefore totals \$30,000.

A revised cost estimate table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Source Denali FY04
M-DS	Conceptual design	1	LS	25,000	25,000	25,000
Ekwok Award					\$25,000	\$25,000
M-PP Professional Operations Charges				750	750	
M-PP	M-PP ANTHC Support Services Charges				4,250	4,250
Total Award					\$30,000	\$30,000

This document constitutes Amendment No. 1 to complete the conceptual design for a new health clinic in Ekwok, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM

Division of Environmental Health and Engineering

1901 Bragaw Street, Suite 200

Anchorage, Alaska 99508

MEMORANDUM

DATE:

March 2007

FROM:

Director, Central Engineering Services

SUBJECT:

Ekwok Village Council - Environmental Review

Project No. AN 05-GG0, Amendment No. 1


TO:


FOR THE RECORD

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in June 2006 with respect to the proposed health facilities construction at Ekwok, Alaska under Project No. AN 05-GG0. This Amendment will not change the scope outlined in the original document. No additional environmental review is necessary at this time.

The ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed if the scope of work changes.

Matthew Dixon, P.E.







April 25, 2007

Matthew Dixon, P.E.
Director Central Engineering Services
Alaska Native Tribal Health Consortium/DEHE
1901 South Bragaw, Suite 200
Anchorage, AK 99508-3440

Re: Environmental Determinations

Dear Mr. Dixon:

This letter is written by the Denali Commission (Commission) to indicate to the Alaska Native Tribal Health Consortium (ANTHC) that the course of action outlined in the environmental memorandum (attached) is appropriate for the following:

Pilot Point Tribal Council, Project AN 05-GG1, Amendment No. 1 Village of Goodnews Bay, Project AN 05-GE4 Amendment No. 1 Cross Road Medical Center, Glennallen, Project AN 04-GC4, Amendment No. 1 Ekwok Village Council, Project AN 05-GG0, Amendment No. 1

Please contact me at 271-1624 or trinner@denali.gov with any questions.

Sincerely,

File:

Tessa L.D. Rinner, MPA Director of Programs

cc: Paul Morrison/Simon Mawson, ANTHC (via email)

Chronological

Clinic Correspondence