

Date: May 7, 2008

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment No. 2 to the Cooperative Project Agreement  
Project No.: AN 06-GD9  
Project Location: Ekwok, Alaska  
Execution Date: May 1, 2008

---

The individuals below were sent a copy of this document:

Carole J. Nicoli, President, Ekwok Village Council  
Betty Sorenson, Denali Commission, Anchorage  
Denali Daniels, Denali Commission, Anchorage  
John Hutchison, DEHE, Anchorage  
Paul Morrison, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Christina Anderson  
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

# **Administrative Amendment No. 2 to the Cooperative Project Agreement**

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Ekwok Village Council in Ekwok, Alaska  
Project No. AN 06-GD9  
April 2008

**ADMINISTRATIVE AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
EKWOK VILLAGE COUNCIL, EKWOK, ALASKA  
  
PROJECT NO. AN 06-GD9**

---

To update the record of this project, ANTHC identifies revised terms and conditions in this administrative amendment.

PREPARED BY:

29 April 08  
Date

John Hutchison  
John Hutchison, P.E.  
Project Engineer  
DEHE, ANTHC

APPROVED BY:

5/1/08  
Date

Matt Dixon  
Matt Dixon, P.E.  
Director of Operations  
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
EKWOK VILLAGE COUNCIL, EKWOK, ALASKA**

**PROJECT NO. AN 06-GD9**

---

**TABLE OF CONTENTS**

A. INTRODUCTION .....	1
B. RECOMMENDED CHANGES .....	2
B 1. Changes in Funding .....	2
B 2. Revised Cost Estimate Table .....	2

**ADMINISTRATIVE AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
EKWOK VILLAGE COUNCIL, EKWOK, ALASKA**

**PROJECT NO. AN 06-GD9**

---

DATE OF AMENDMENT:

April 2008

**A. INTRODUCTION**

Throughout this Amendment these entities are referred to as follows:

Ekwok Village Council	=	Council
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission

On April 10, 2007, ANTHC and the Council executed a Cooperative Project Agreement (CPA) for the design and construction planning for a new health clinic in Ekwok, Alaska. No construction was originally planned for this project phase.

This project is funded by the Denali Commission Financial Assistance Award Project No. 220-06, Amendment No. 1, dated September 2006.

The project was previously amended as follows:

Amendment No. 1 to the CPA: The council contributed an additional \$90,000 in order to complete design and construction planning for the project and site development work.

**B. RECOMMENDED CHANGES**

In order to complete the scope of this project, the following changes are necessary:

**B 1. Changes in Funding**

Amendment No. 1 to the CPA contained an error in the cost estimate table. The M-DS unit cost for "design and construction planning for new clinic" was \$110,000, not \$140,000. The other columns were not affected by the error and the total award funding remains the same.

**B 2. Revised Cost Estimate Table**

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding sources	
						Denali FY06	Council FY07
M-DS	Design and construction planning for new clinic	1	LS	\$110,000	\$110,000	\$110,000	
M-DS	Property boundary determination, site investigation, survey reduction and topography, geotechnical investigation and foundation design recommendations	1	LS	\$27,500	\$27,500		\$27,500
M-CL	Electrical service to the new clinic site and water well development	1	LS	\$62,500	\$62,500		\$62,500
M-CB	ANTHC support services charge	1	LS	\$22,000	\$22,000	\$22,000	
Total Award					\$222,000	\$132,000	\$90,000

This document constitutes Administrative Amendment No. 2 to the CPA for health clinic construction at Ekwok, Alaska. All other sections of the original CPA and Amendment No. 1 remain in effect as agreed upon and executed.