Date: April 25, 2007

Alaska Native Tribal Health Consortium Division of Environmental Health and Engineering 1901 Bragaw Street, Suite 200 Anchorage, Alaska 99508-3440

Document Distribution

Document Type:

Amendment No. 1 to the Cooperative Project Agreement

Project No.:

AN 05-GE4

Project Location:

Goodnews Bay, Alaska

Execution Date:

March 14, 2007

The individuals below were sent a copy of this document:

Evan Evan, President, Native Village of Goodnews Bay Environmental Health Director, BBAHC Betty Sorenson, Denali Commission, Anchorage Denali Daniels, Denali Commission, Anchorage David Beveridge, DEHE, Anchorage Kelly Leseman, DEHE, Anchorage Jan Nofsinger, DEHE, Anchorage Ailene Valdez, DEHE, Anchorage Carolyn Hickey, DEHE, Anchorage Susanna Moon, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth 1-800-560-8637, extension 3602

LR: 05/24/06



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between: The Alaska Native Tribal Health Consortium and The Native Village of Goodnews Bay, Alaska Project No. AN 05-GE4 February 2007

AMENDMENT NO. 1 TO THE

COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT NATIVE VILLAGE OF GOODNEWS BAY, ALASKA

PROJECT NO. AN 05-GE4

To complete this project, ANTHC and the Native Village of Goodnews Bay 1	nutually	agree to
the terms and conditions contained in this Amendment		

APPROVED BY:

Date

Ralph Hogge, P.E.

Director, Regional Facilities Services

DEHE, ANTHC

APPROVED BY:

Date

President, Native Village of

Goodnews Bay

AMENDMENT NO. 1 TO THE

COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT NATIVE VILLAGE OF GOODNEWS BAY, ALASKA

PROJECT NO. AN 05-GE4

DATE OF AGREEMENT: February 2007

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Native Village of Goodnews Bay = Village
Alaska Native Tribal Health Consortium = ANTHC
Cooperative Project Agreement = CPA

Cooperative Project Agreement = CPA

Denali Commission = CPA

Commission

On July 12, 2006, ANTHC and the Native Village of Goodnews Bay executed a CPA authorized by the Denali Commission to complete the design and the construction planning for a new health clinic in Goodnews Bay, Alaska. No construction was performed under this project phase.

The project was funded with \$98,880, via Denali Commission Financial Assistance Award Project No. 185-05, Addendum C, dated November 2005.

B. REVISION OF PROJECT BUDGET

This Amendment adds \$59,870 of Commission funding, via Denali Commission Financial Assistance Award Project No. 185-05, Addendum D, January 2007.

Project funding therefore totals \$158,750.

A revised cost estimate table is provided below.

<u> </u>	Scope of Work	Qty	,,	St Unit Cost	Total Cost	Funding Sources	
Job Type			Unit			Denali FY05	Denali FY05
M-DS	Design, construction planning for new clinic	1	LS	116,000	116,000	96,000	20,000
Goodnews Bay Award					\$116,000	\$96,000	\$20,000
M-CB ANTHC Support Services Charges					42,750	2,880	39,870
Total Award					\$158,750	\$98,880	\$59,870

This document constitutes Amendment No. 1 to the CPA to complete the design and the construction planning for a new health clinic in Goodnews Bay, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM Division of Environmental Health and Engineering 1901 Bragaw Street, Suite 200 Anchorage, Alaska 99508

MEMORANDUM

DATE:

February 2007

FROM:

Environmental Coordinator

SUBJECT:

Village of Goodnews Bay- Environmental Review

Project No. AN 05-GE4, Amendment No. 1


TO:

FOR THE RECORD

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the design of the project in consultation with applicable federal, state, and local authorities. An environmental review for the design was completed in May 2006 with respect to the proposed health facilities design at Goodnews Bay, Alaska. This Amendment supplements funding for the design and does not change the scope outlined in the original document. No additional environmental review is necessary at this time.

ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed if the scope of work changes.

Milled Thou Diana Rigg, AICP





907.271.1414 tel 907.271.1415 fax 888.480.4321 toll free www.denali.gov

April 25, 2007

Matthew Dixon, P.E.
Director Central Engineering Services
Alaska Native Tribal Health Consortium/DEHE
1901 South Bragaw, Suite 200
Anchorage, AK 99508-3440

Re: Environmental Determinations

Dear Mr. Dixon:

This letter is written by the Denali Commission (Commission) to indicate to the Alaska Native Tribal Health Consortium (ANTHC) that the course of action outlined in the environmental memorandum (attached) is appropriate for the following:

Pilot Point Tribal Council, Project AN 05-GG1, Amendment No. 1 Village of Goodnews Bay, Project AN 05-GE4 Amendment No. 1 Cross Road Medical Center, Glennallen, Project AN 04-GC4, Amendment No. 1 Ekwok Village Council, Project AN 05-GG0, Amendment No. 1

Please contact me at 271-1624 or trinner@denali.gov with any questions.

Sincerely,

Tessa L.D. Rinner, MPA Director of Programs

cc: Paul Morrison/Simon Mawson, ANTHC (via email)

File: Chronological

Clinic Correspondence