

Date: April 20, 2004

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Financial Assistance Sub-Award
Project No.: AN 02-G14
Project Location: Hughes, Alaska
Execution Date: April 14, 2004

The individuals below were sent a copy of this document:

Janet Bifelt, Mayor, City of Hughes
Environmental Health Director, TCC
Dan Williams, DEHE, Anchorage
Dan Reichardt, DEHE, Anchorage
Richard Thayer, DEHE, Anchorage
Gina Christensen, DEHE, Anchorage
Roger Marcil, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 04/08/04



Division of Environmental Health and Engineering

Amendment No. 1 to the Financial Assistance Sub-Award

A Health Facilities Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The City of Hughes, Alaska
Project No. AN 02-G14
March 2004

**AMENDMENT NO. 1
TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
CITY OF HUGHES, ALASKA**

PROJECT NO. AN 02-G14

To complete this project, the ANTHC and the City of Hughes mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

3/31/04
Date

Paul Sherry
Paul Sherry
Chief Executive Officer
ANTHC

APPROVED BY THE
CITY OF HUGHES:

4-14-04
Date

Janet M. Bifelt
Janet M. Bifelt
Mayor

**AMENDMENT NO. 1
TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
CITY OF HUGHES, ALASKA**

PROJECT NO. AN 02-G14

DATE OF DOCUMENT:
March 2004

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Hughes	=	City
Denali Commission	=	Commission
Alaska Native Tribal Health Consortium	=	ANTHC
Financial Assistance Sub-Award	=	FSA

On July 10, 2002, the ANTHC and the City of Hughes executed an FSA authorized by the Denali Commission to complete design studies and construction planning for a new health clinic in Hughes, Alaska. The project was funded by the Denali Commission.

B. AMENDMENT TO REVISE PROJECT BUDGET AND FUNDING SOURCES TABLE

This project was originally awarded \$57,900. This Amendment adds \$33,437 of Commission funding for a total award of \$91,337. The additional funds are based on the final negotiated price of the design award, and final negotiated price for geotechnical survey of the construction site.

The additional funds are derived from Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, Amendment No. 1, dated September 2002.

The scope of work has not changed.

A revised Project Budget and Funding Sources Table is provided below.

Project Budget and Funding Sources

Job Type	Scope of Work	Qty	Units	Unit Cost	Denali Commission FY 02	Total
M-CL	Design/planning for new clinic phase 1	1	LS	57,900	57,900	57,900
M-CL	Design/planning for new clinic phase 2	1	LS	27,097	27,097	27,097
M-CL	geotechnical survey for new clinic	1	LS	6,340	6,340	6,340
Total Project Cost					\$91,337	\$91,337

This Agreement shall take effect upon signature by all parties and remain in effect until the expiration of the "Performance Period" specified within the Commission's Financial Assistance Award, Amendment No. 1, dated September 2002.

This document constitutes Amendment No. 1 to the FSA for a new health clinic in the City of Hughes, Alaska. All other sections of the original FSA remain in effect as agreed upon and executed.