

Date: February 13, 2004

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Financial Assistance Sub-Award
Project No.: AN 02-G38
Project Location: Hughes, Alaska
Execution Date: January 30, 2004

The individuals below were sent a copy of this document:

Janet Bifelt, Mayor, City of Hughes
Environmental Health Director, TCC
Dan Williams, DEHE, Anchorage
Dan Reichardt, DEHE, Anchorage
Richard Thayer, DEHE, Anchorage
Gina Christensen, DEHE, Anchorage
Roger Marcil, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 09/17/03



Division of Environmental Health and Engineering

Amendment No. 1 to the Financial Assistance Sub-Award

A Sanitation Facilities Project Between:
The Alaska Native Tribal Health Consortium and
The City of Hughes, Alaska
Project No. AN 02-G38
January 2004

**AMENDMENT NO. 1
TO THE
ANTHC SANITATION FACILITIES PROJECT
FINANCIAL ASSISTANCE SUB-AWARD
CITY OF HUGHES, ALASKA**

PROJECT NO. AN 02-G38

To complete this project, the ANTHC and the City of Hughes mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

1/16/04
Date

Paul Sherry
Paul Sherry
Chief Executive Officer
ANTHC

APPROVED BY
THE CITY OF HUGHES:

1-30-04
Date

Janet M Bifelt
Janet Bifelt
Mayor
City of Hughes

**AMENDMENT NO. 1
TO THE
ANTHC SANITATION FACILITIES PROJECT
FINANCIAL ASSISTANCE SUB-AWARD
CITY OF HUGHES, ALASKA**

PROJECT NO. AN 02-G38

DATE OF DOCUMENT:
January 2004

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Hughes	=	City
Alaska Native Tribal Health Consortium	=	ANTHC
Financial Assistance Sub-Award	=	FSA

On September 25, 2002, the ANTHC and the City of Hughes executed an FSA authorized by the Denali Commission to renovate the city's existing washeteria. The project was funded by the Denali Commission.

B. AMENDMENT TO REVISE PROJECT BUDGET AND FUNDING SOURCES TABLE

This project was originally awarded \$54,238. This Amendment will add \$85,159 of funding to renovate washeteria bathrooms and showers. No outdoor construction will be performed. The additional funds are derived from Denali Commission Financial Assistance Award Project No. 0068-DC-2002-I21, Amendment No. 3, dated April 2003.

The total award therefore equals \$139,397.

A revised Project Budget and Funding Sources Table is provided below.

Project Budget and Funding Sources

Job Type	Scope of Work	Qty	Units	Unit Cost	Denali Com. FY02	Total
C-WA	Design and planning for washeteria renovations	1	LS	5,423	5,423	5,423
C-WA	Washeteria renovations	1	LS	44,797	44,797	44,797
C-WA	Renovate bathrooms and showers	1	LS	85,159	85,159	85,159
Construction Subtotal					135,379	135,379
* Project Operations					4,018	4,018
Total Project Cost					\$139,397	\$139,397

* An 8% project operations expense was applied to the original construction subtotal of \$50,220, which when added equal the original \$54,238 award. A project operations expense has not been applied to this \$85,159 of additional funding. Numbers in this table have been rounded to the nearest dollar.

C. PROJECT ADMINISTRATION

There are no changes to the project management methodology.

This document constitutes Amendment No. 1 to the FSA to renovate the existing washeteria in the City of Hughes, Alaska. All other sections of the original FSA remain in effect as agreed upon and executed.