Date: April 12, 2006

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

### **Document Distribution**

Document Type:

Cooperative Project Agreement

Project No.:

AN 05-GE6

Project Location:

Kake, Alaska

Execution Date:

April 4, 2006

The individuals below were sent a copy of this document:

Henrich Kadake, Mayor, City of Kake
Henrich Kadake, President, Organized Village of Kake
Environmental Health Director, SEARHC
Tessa Reiner, Denali Commission, Anchorage
Michelle Oleary, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Kim Baisch, DEHE, Anchorage
Diane Chris, DEHE, Anchorage
Kevin Braun, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth 1-800-560-8637, extension 3602

LR: 12/01/05



## Division of Environmental Health and Engineering

# **Cooperative Project Agreement**

A Health Facility Improvement Project Between: The Alaska Native Tribal Health Consortium and The SouthEast Alaska Regional Health Consortium in The City of Kake, Alaska Project No. AN 05-GE6 March 2006

#### COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT CITY OF KAKE, ALASKA

#### PROJECT NO. AN 05-GE6

To complete this project, ANTHC and the SouthEast Alaska Regional Health Consortium mutually agree to the terms and conditions contained in this Agreement.

RECOMMENDED BY:

Date

Paul Morrison, P.E.

Health Facilities Manager

DEHE, ANTHC

APPROVED BY:

1-9-06

Date

Paul Sherry

Chief Executive Officer

**ANTHC** 

APPROVED BY:

Date

Mark Gorman

Vice President,

Community Health Services Division

**SEARHC** 

#### COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT CITY OF KAKE, ALASKA

#### PROJECT NO. AN 05-GE6

#### TABLE OF CONTENTS

A.	INTRODUCTION	1				
B.	SCOPE OF PROJECT	1				
C.	PROJECT COST	2				
	C 1. Cost Estimate Table	2				
	C 2. Project Funding	2				
D.	PROJECT ADMINISTRATION	3				
	NATIONAL HISTORIC PRESERVATION ACT REQUIREMENTS					
	AUTHORITY FOR APPROVAL					
	PROVISIONS FOR PROJECT COMPLETION					
APPENDIX						

#### COOPERATIVE PROJECT AGREEMENT HEALTH FACILITY IMPROVEMENT PROJECT CITY OF KAKE, ALASKA

#### PROJECT NO. AN 05-GE6

DATE OF AGREEMENT: March 2006

#### A. INTRODUCTION

Throughout this Cooperative Project Agreement (CPA) the following entities are referred to as follows:

SouthEast Alaska Regional Health Consortium = SEARHC
Alaska Native Tribal Health Consortium = ANTHC
Division of Environmental Health and Engineering = DEHE

Denali Commission = Commission

The ANTHC, DEHE, role is to provide lasting solutions to promote healthy communities.

This CPA contains information about the project scope of work, funding, costs, and administration, and is being performed under the provisions of the following agreements:

- Memorandum of Understanding Between the Denali Commission and the Alaska Native
  Tribal Health Consortium for Alaska Health, Sanitation, and Other Related Infrastructure,
  dated September 2004. This MOU defines the roles and responsibilities of each party.
- Denali Commission Financial Assistance Award Project No. 0146-DC-2004-I29, Addendum E, dated February 2006.

#### B. SCOPE OF PROJECT

This project will complete the design studies and construction planning for a new health clinic in Kake, Alaska. No construction will be performed under this project phase.

#### C. PROJECT COST

#### C 1. Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Source Denali FY04
M-DS	Design health clinic	1	LS	235,000	235,000	235,000
Total Award					\$235,000	\$235,000

#### C 2. Project Funding

Contributor	Fiscal Year	Description	Amount
Denali Commission	Federal 2004	NA	<u>\$ 235,000</u>
TOTAL PROJECT FUN	\$ <u>235,000</u>		

Denali Commission funding for this health facility improvement project has been made available to ANTHC through a separate Financial Assistance Award (FAA), or amendment or addendum to an existing FAA, between the Denali Commission and ANTHC. It is understood that funding transfers will be made to ANTHC incrementally. Project activities should not proceed until funding for each increment of work is available to ANTHC.

By signing this Agreement, SEARHC is assuring that matching funds from other contributing agencies, if applicable, shall be made available to the project. If in-kind or other funding sources are unavailable, transfers to SEARHC will be curtailed.

SEARHC shall not be obligated to continue performance that requires an expenditure of more funds than awarded under this CPA plus funding from other sources as specified in the funding application to the Denali Commission. If SEARHC has reason to believe that the total amount required for performance will be greater than the amount of this CPA plus any other funding source amounts so specified as initially available, SEARHC shall provide notice to ANTHC within ten (10) days of discovery. If the Commission (or any other funding source) does not increase the funding authorization for the project, SEARHC may suspend performance until sufficient additional funds are awarded, or complete the project without additional funding assistance through this CPA.

#### D. PROJECT ADMINISTRATION

In conformance with the Commission's Financial Assistance Award, the following project management methodology has been selected by SEARHC:

Project design will be managed by SEARHC, which has met standards for a "Pass Through" organization approved by ANTHC. ANTHC will only maintain program oversight of the project. No technical assistance or project management will be provided by ANTHC.

Design activities are expected to begin by March 2006 and be finished by July 2006.

This Agreement shall take effect upon signature by all parties and remain in effect until the expiration of the "performance period" specified within the Commission's Financial Assistance Award, or subsequent Amendment(s) or Addendum(s).

#### E. NATIONAL HISTORIC PRESERVATION ACT REQUIREMENTS

The National Historic Preservation Act (NHPA) provides for cultural resources identification and protection through avoidance or mitigation to avoid unnecessary disturbance of reported or known human burials. The NHPA also requires Tribes to be consulting parties if archeological discoveries are made during construction.

The Native American Graves Protection and Repatriation Act (NAGPRA) contains stipulations regarding the appropriate treatment and disposition of human burials, funerary, and associated items discovered on Federal lands or Indian Allotments. NAGPRA recognizes the inherent rights and claims of the Native people but often is inapplicable to ANTHC projects. For this reason, as a policy ANTHC recognizes the inherent rights and claims of the tribal entity when human remains and associated items are uncovered through construction projects.

Therefore, if construction for this project results in the discovery of ancient cultural items (i.e., human burials, associated items, and/or archaeological artifacts), SEARHC will ensure that the Organized Village of Kake; Central Council Tlingit & Haida Indian Tribes of Alaska will be a consulting party. In addition, the following responsibilities are assumed by the project participant in order to comply with NHPA, NAGPRA, and ANTHC policy recognizing inherent rights and claims:

- Identifying any known or reported archaeological site, artifact, or ancient human remains to avoid unnecessary damage to sensitive resources.
- Delaying construction in the vicinity of a discovery until procedures in conformance with 36 CFR 800 are complete.

- Determining appropriate mitigation measures and performing all mitigation in conformance with 36 CFR 800.
- Ensuring an archaeologist, retained or employed by any party to facilitate construction operations, will view and document any and all cultural items discovered during excavation if an adverse effect determination has been made.
- Ensuring that if removal of ancient human remains is necessary, the archaeologist will remove the entire body and that unless the Organized Village of Kake; Central Council Tlingit & Haida Indian Tribes of Alaska requests further study of the remains, tests upon or photographs of any ancient human remains will not occur unless specific, separate Agreements have been made with the Organized Village of Kake; Central Council Tlingit & Haida Indian Tribes of Alaska.
- Contacting the Village Public Safety Officer if a modern human burial is discovered to determine if a criminal act can be identified. If the burial is from an archaeological context, the burial will be treated as archaeological remains and need not be treated as a scene of crime.
- Acknowledging that the Organized Village of Kake; Central Council Tlingit & Haida Indian Tribes of Alaska assumes full responsibility for any and all cultural items discovered during excavation on all but private lands.
- Acknowledging that the Organized Village of Kake; Central Council Tlingit & Haida Indian Tribes of Alaska reserves the inherent right to determine the appropriate disposition of any and all cultural items discovered during excavation on all but private lands.
- Acknowledging that the inherent claims or rights of the Organized Village of Kake;
   Central Council Tlingit & Haida Indian Tribes of Alaska are not diminished by the fact that the land is under ownership by another party.
- Ensuring that if a discovery is made on Federal lands, Indian Allotment lands, or lands not yet conveyed to the Village or Regional Corporation, parties to facility construction operations shall comply with NAGPRA if appropriate.
- Acknowledging that all other inherent rights and claims regarding any and all
  cultural items discovered on any lands other than private lands during excavation
  for or in support of facility construction not expressly covered in these
  responsibilities are reserved to the Organized Village of Kake; Central Council
  Tlingit & Haida Indian Tribes of Alaska alone.

#### F. AUTHORITY FOR APPROVAL

Upon signing this document, the ANTHC Chief Executive Officer delegates authority to sign all subsequent agreements related to this project to the Director of Regional Facilities Services, DEHE.

#### G. PROVISIONS FOR PROJECT COMPLETION

The following sections from the ANTHC, DEHE, Cooperative Project Agreement Provisions Manual for Health Facilities Projects (Orange Book), dated June 2003, are incorporated into this Agreement by reference. For the purposes of this Agreement, all references to "Local Participant" shall mean SEARHC.

- Section 1, "Provisions for All Cooperative Project Agreements"
- Section 4, "Provisions for Regional Health Organization Management of Force Account Labor for Pass Through Projects"
- Section 5, "Insurance and Indemnification Provisions for Force Account Labor Projects Managed by ANTHC or the Local Participant"
- Section 6, "Assurances for All Construction Programs" (Standard Form 424D)

The following federal provisions apply to this project:

- 15 CFR 24, Uniform Admin Requirements for Grants/Cooperative Agreements to State and Local Governments
   <www.access.gpo.gov/nara/cfr/waisidx\_99/15cfr24\_99.html>
   (applies to local or tribal government)
- OMB Circular A-87, Cost Principles for State and Local Governments and Indian Tribal Governments <a href="https://www.whitehouse.gov/OMB/circulars/a087/a087-all.html">www.whitehouse.gov/OMB/circulars/a087/a087-all.html</a> (applies to local or tribal government)
- OMB Circular A-133, Audits of States, Local Governments and Non-Profit Organizations <www.whitehouse.gov/OMB/circulars/a133/a133.html> (applies to all Agreements)
- 15 CFR, Part 14, Uniform Administrative Requirements for Grants and Agreements with Institutions of Higher Education, Hospitals, Other Nonprofit, and Commercial Organizations
   <a href="https://www.access.gpo.gov/nara/cfr/waisidx\_99/15cfr14\_99.html">www.access.gpo.gov/nara/cfr/waisidx\_99/15cfr14\_99.html</a>
   (applies to non-profits)
- OMB Circular A-122, Cost Principles for Nonprofit Organizations <www.whitehouse.gov/OMB/circulars/a122/a122.html> (applies to non-profits)

#### **APPENDIX**

Environmental Review Memorandum

# TRIBAL A STATE OF STA

#### ALASKA NATIVE TRIBAL HEALTH CONSORTIUM

Division of Environmental Health & Engineering 1901 Bragaw Street, Suite 200 Anchorage, Alaska 99508

#### **MEMORANDUM**

DATE:

March 2006

FROM:

Heritage and Environmental Consultant

SUBJECT:

City of Kake, Environmental Review

Project No. AN 05-GE6

TO:

FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with this phase of the project in consultation with applicable federal, state, and local authorities. An Environmental Review has been completed with respect to the proposed health facilities planning project.

#### **FINDINGS**

This environmental review finds that no further environmental investigation is necessary. It is recommended that the Denali Commission approves a determination of eligibility for categorical exclusion from the Environmental Assessment process for this project. Current Indian Health Service (IHS) policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572) allows for IHS categorical exclusions for certain projects. In particular, Section H, No. 4 allows for a categorical exclusion for projects to conduct "engineering studies and investigations including soil borings and test well drilling to gather data for the purpose of determining engineering feasibility and permit facility design." This project will complete such an investigation.

#### SCOPE OF WORK

This project will complete the design studies and construction planning for a new health clinic in Kake, Alaska. No construction will be performed under this project phase.

The ANTHC agrees to comply with all applicable federal, state and local environmental laws, regulations, and requirements during all phases of the project, as well as obtain any necessary permits.

#### **SUMMARY**

With the scope of work outlined for this project, the ANTHC has completed the environmental review. If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.

Chris Campbell