

Date: April 22, 2004

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Financial Assistance Sub- Award
Project No.: AN 02-G18
Project Location: Kaltag, Alaska
Execution Date: April 9, 2004

The individuals below were sent a copy of this document:

Susie Nickoli, Mayor, City of Kaltag
Environmental Health Director, TCC
Dan Williams, DEHE, Anchorage
Mia Heavener, DEHE, Anchorage
Richard Thayer, DEHE, Anchorage
Gina Christensen, DEHE, Anchorage
Roger Marcil, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 04/08/04



Division of Environmental Health and Engineering

Amendment No. 1 to the Financial Assistance Sub-Award

A Health Facilities Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The City of Kaltag, Alaska
Project No. AN 02-G18
March 2004

**AMENDMENT NO. 1
TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
CITY OF KALTAG, ALASKA**

PROJECT NO. AN 02-G18

To complete this project, the ANTHC and the City of Kaltag mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

3/31/04
Date

Paul Sherry
Paul Sherry
Chief Executive Officer
ANTHC

APPROVED BY:

4/9/04
Date

Susie G. Nickoli
Susie Nickoli
Mayor
City of Kaltag

**AMENDMENT NO. 1
TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
CITY OF KALTAG, ALASKA**

PROJECT NO. AN 02-G18

DATE OF DOCUMENT:
March 2004

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Kaltag	=	City
Denali Commission	=	Commission
Alaska Native Tribal Health Consortium	=	ANTHC
Financial Assistance Sub-Award	=	FSA

On July 3, 2002, the ANTHC and the City of Kaltag executed an FSA authorized by the Denali Commission to complete design studies and construction planning for a new health clinic in Kaltag, Alaska. The project was funded by the Denali Commission.

B. AMENDMENT TO REVISE PROJECT BUDGET AND FUNDING SOURCES TABLE

This project was originally awarded \$100,000. This Amendment adds \$24,550 of Commission funding for a total award of \$124,550. The additional funds will pay for a subsurface soil investigation at the proposed construction site, which is an expansion of the original scope of work.

The additional funds are derived from Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, Amendment No. 1, dated September 2002.

A revised Project Budget and Funding Sources Table is provided below.

Project Budget and Funding Sources

Job Type	Scope of Work	Qty	Units	Unit Cost	Denali Commission FY 02	Total
M-CL	Design/planning for new clinic	1	LS	100,000	100,000	100,000
M-CL	Subsurface soil investigation	1	LS	24,550	24,550	24,550
Total Project Cost					\$124,550	\$124,550

This Agreement shall take effect upon signature by all parties and remain in effect until the expiration of the "Performance Period" specified within the Commission's Financial Assistance Award, Amendment No. 1, dated September 2002.

This document constitutes Amendment No. 1 to the FSA for a new health clinic in the City of Kaltag, Alaska. All other sections of the original FSA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 S. Bragaw St., Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: March 2004

FROM: Environmental Review Officer

SUBJECT: City of Kaltag – Environmental Review
Amendment No. 1, Project No. AN 02-G18

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in May 2002 with respect to the proposed health clinic construction at Kaltag, Alaska, under Project No. AN 02-G18. This Amendment's scope of work does not change those findings.

If the scope of work is again changed in the future, the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.

Chris Campbell

Chris Campbell