

Date: August 31, 2005

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 04-G83
Project Location: Klukwan, Alaska
Execution Date: August 29, 2005

The individuals below were sent a copy of this document:

Mark Gorman, Vice President, SEARHC
Environmental Health Director, SEARHC
David Beveridge, DEHE, Anchorage
Steve Forthun, DEHE, Anchorage
Kim Baisch, DEHE, Anchorage
Diane Chris, DEHE, Anchorage
Rick Boyce, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 10/27/04



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The SouthEast Alaska Regional Health Consortium in
The Village of Klukwan, Alaska
Project No. AN 04-G83
July 2005

AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF KLUKWAN, ALASKA

PROJECT NO. AN 04-G83

To complete this project, ANTHC and the SouthEast Alaska Regional Health Consortium mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

22 Aug 05
Date

Ralph H. Hogge
Ralph Hogge, P.E.
Director, Regional Facilities Services
DEHE, ANTHC

APPROVED BY:

8/22/05
Date

Mark Gorman
Mark Gorman
Vice President, Community Health
Services Division, SEARHC

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF KLUKWAN, ALASKA**

PROJECT NO. AN 04-G83

DATE OF DOCUMENT:
July 2005

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

SouthEast Alaska Regional Health Consortium	=	SEARHC
Alaska Native Tribal Health Consortium	=	ANTHC
Cooperative Project Agreement	=	CPA
Denali Commission	=	Commission

On April 13, 2004, ANTHC and the SouthEast Alaska Regional Health Consortium executed a CPA authorized by the Denali Commission to renovate an existing building into a new health clinic in the Village of Klukwan, Alaska. The scope of this project includes design and planning, professional cost estimation, site preparation, materials and equipment, construction, and labor.

The project was funded by Denali Commission Financial Assistance Award Project No. 0100-DC-2003-I13, Addendum B, dated January 2004.

B. REVISION OF PROJECT BUDGET

This project was originally awarded \$230,775. This Amendment adds \$50,000 of Commission funding for a total award of \$280,775.

The additional funds are derived from Denali Commission Financial Assistance Award Project No. 185-05, dated August 2005.

A revised Project Budget and Funding Sources Table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources	
						Denali FY03	Denali FY05
M-CL	Renovate existing building into new health clinic	1	LS	280,775	280,775	230,775	50,000
Total Award					\$280,775	\$230,775	\$50,000

This document constitutes Amendment No. 1 to the CPA to renovate an existing building into a new health clinic in the Village of Klukwan, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: July 2005

FROM: Heritage and Environmental Consultant

SUBJECT: Village of Klukwan – Environmental Review
Amendment No. 1, Project No. AN 04-G83

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in April 2004 with respect to the proposed sanitation facilities construction at Klukwan, Alaska under Project No. AN 04-G83. This Amendment will not change the scope outlined in the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.

Lee Ann Garrick for
Chris Campbell