

Date: December 15, 2005

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement  
Project No.: AN 04-GB6  
Project Location: Kokhanok, Alaska  
Execution Date: November 17, 2005

---

The individuals below were sent a copy of this document:

John Helson, President, Village of Kokhanok  
Environmental Health Director, BBAHC  
David Beveridge, DEHE, Anchorage  
Jason Crownholm, DEHE, Anchorage  
Kim Baisch, DEHE, Anchorage  
Diane Chris, DEHE, Anchorage  
Rick Boyce, DEHE, Anchorage  
Kevin Braun, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Deanza Hjalseth  
1-800-560-8637, extension 3602

LR: 09/23/05



Division of Environmental Health and Engineering

# **Amendment No. 1 to the Cooperative Project Agreement**

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Village of Kokhanok, Alaska  
Project No. AN 04-GB6  
October 2005

**AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF KOKHANOK, ALASKA**

**PROJECT NO. AN 04-GB6**

---

To complete this project, ANTHC and the Village of Kokhanok mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

3 Nov 05

Date

Ralph M. Hogge

Ralph Hogge, P.E.

Director, Regional Facilities Services  
DEHE, ANTHC

APPROVED BY:

11/17/05

Date

John Nelson  
~~Nancy Wassilie~~, John Nelson

President

Village of Kokhanok, Alaska

**AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
VILLAGE OF KOKHANOK, ALASKA**

**PROJECT NO. AN 04-GB6**

---

DATE OF DOCUMENT:  
October 2005

**A. INTRODUCTION**

Throughout this Amendment these entities are referred to as follows:

Village of Kokhanok	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Cooperative Project Agreement	=	CPA
Community Development Block Grant	=	CDBG
Denali Commission	=	Commission

On Sept. 24, 2004, ANTHC and the Village of Kokhanok executed a CPA authorized by the Denali Commission to construct a new health clinic in Kokhanok, Alaska. Project activities included site preparation, materials and equipment, construction, and labor.

Project funding totaled \$977,777 and was provided by the following agencies:

- \$572,100 of Commission funding, via Denali Commission Financial Assistance Award Project No. 0100-DC-2003-I13, Addendum B, dated January 2004
- \$117,677 of 2004 Indian Health Service Tribal Equipment funds
- \$288,000 of Community Development Block Grant funds, via Denali Commission Financial Assistance Award Project No. 0100-DC-2003-I13, Addendum B, dated January 2004

**B. REVISION OF PROJECT BUDGET**

This Amendment adds \$390,000 per Denali Commission Financial Assistance Award Project No. 185-05, dated August 2005, and \$263,273 per Denali Commission Financial Assistance Award Project No. 185-05, Amendment No. 2, dated September 2005. It also recognizes the Indian Health Service FY 04 Tribal Equipment funds as part of the cost share.

Project funding therefore totals \$1,631,050.

A revised project budget and funding sources table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources				
						Denali FY03	IHS FY04	Village CDBG	Denali FY05	Denali FY05
M-CL	Construct new clinic	1	LS	1,631,050	1,631,050	572,100	117,677	288,000	390,000	263,273
Total Award					\$1,631,050	\$572,100	\$117,677	\$288,000	\$390,000	\$263,273

(The \$72,427 central operations fee identified in the original CPA is now part of the project's unit cost. At the time the original CPA was executed, ANTHC had to perform construction via force account, and therefore a central operations fee was identified. However, it is now known that construction will be performed via a contractor; project administration of this type does not require a central operations fee.)

This document constitutes Amendment No. 1 to the CPA to construct a new health clinic in Kokhanok, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508

## MEMORANDUM

DATE: October 2005

FROM: Heritage and Environmental Consultant

SUBJECT: Village of Kokhanok – Environmental Review  
Amendment No. 1, Project No. AN 04-GB6

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in September 2004 with respect to the proposed sanitation facilities construction at Kokhanok, Alaska under Project No. AN 04-GB6. This Amendment will not change the scope outlined in the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.

*Chris Campbell*  
Chris Campbell