Date: April 7, 2005

Alaska Native Tribal Health Consortium Division of Environmental Health and Engineering 1901 South Bragaw Street, Suite 200 Anchorage, Alaska 99508-3440

### **Document Distribution**

Document Type:

Amendment No. 1 to the Financial Assistance Sub-Award

Project No.:

AN 02-G13

Project Location:

Nikolai, Alaska

Execution Date:

April 6, 2005

The individuals below were sent a copy of this document:

Peter Tony, Mayor, City of Nikolai Environmental Health Director, TCC Dan Williams, DEHE, Anchorage Scott Henrickson, DEHE, Anchorage Richard Thayer, DEHE, Anchorage Diane Chris, DEHE, Anchorage Roger Marcil, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth 1-800-560-8637, extension 3602

LR: 10/27/04



### Division of Environmental Health and Engineering

# Amendment No 1. to the Financial Assistance Sub-Award

A Health Facility Improvement Project Between: The Alaska Native Tribal Health Consortium and The City of Nikolai, Alaska Project No. AN 02-G13 February 2005

### AMENDMENT NO. 1 TO THE

### FINANCIAL ASSISTANCE SUB-AWARD HEALTH FACILITY IMPROVEMENT PROJECT CITY OF NIKOLAI, ALASKA

### PROJECT NO. AN 02-G13

To complete this project, ANTHC and the City of Nikolai mutually agree to the terms and
conditions contained in this Amendment.

APPROVED BY:

425/05

Paul Sherry

Chief Executive Officer

ANTHC

APPROVED BY:

6/05

City of Nikolai

## AMENDMENT NO. 1 TO THE

### FINANCIAL ASSISTANCE SUB-AWARD HEALTH FACILITY IMPROVEMENT PROJECT CITY OF NIKOLAI, ALASKA

### PROJECT NO. AN 02-G13

DATE OF DOCUMENT: February 2005

#### A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Nikolai = City

Alaska Native Tribal Health Consortium = ANTHC

Financial Assistance Sub-Award = FSA

Denali Commission = Commission

On June 26, 2002, ANTHC and the City of Nikolai executed an FSA authorized by the Denali Commission to complete design studies and construction planning for a new health clinic in Nikolai, Alaska. No construction will be performed under this project phase.

The project was funded by Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, dated April 2002.

#### B. REVISION OF PROJECT BUDGET

This project was originally awarded \$55,950. This Amendment adds \$18,033 of Commission funding for a total award of \$73,983.

The additional funds are derived from Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, dated April 2002.

A revised Project Budget and Funding Sources Table is provided below.

						Funding Sources	
Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Denali FY02	Denali FY02
M-DS	Design studies and construction planning for new health clinic	1	LS	73,983	73,983	55,950	18,033
Total Award					\$73,983	\$55,950	\$18,033

This document constitutes Amendment No. 1 to the Financial Assistance Sub-Award to design a new health clinic in Nikolai, Alaska. All other sections of the original FSA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM

Division of Environmental Health and Engineering

1901 South Bragaw Street, Suite 200

Anchorage, Alaska 99508

### **MEMORANDUM**

DATE:

February 2005

FROM:

Heritage and Environmental Consultant

SUBJECT:

City of Nikolai – Environmental Review

Amendment No. 1, Project No. AN 02-G13

TO:

FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in May 2002 with respect to the proposed sanitation facilities construction at Nikolai, Alaska under Project No. AN 02-G13. This Amendment will not change the scope outlined in the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.

Chris Campbell