

Date: June 3, 2008

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 07-GJ1
Project Location: Nunam Iqua, Alaska
Execution Date: June 3, 2008

The individuals below were sent a copy of this document:

Edward Adams Sr., Mayor, City of Nunam Iqua
Environmental Health Director, YKHC
Betty Sorenson, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
Matthew Dixon, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Mary Small, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Administrative Amendment No. 1 to the Cooperative Project Agreement

A Sanitation Facilities Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The City of Nunam Iqua, Alaska
Project No. AN 07-GJ1
June 2008

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
SANITATION FACILITIES IMPROVEMENTS
CITY OF NUNAM IQUA, ALASKA**


PROJECT NO. AN 07-GJ1

To update the record of this project, ANTHC identifies revised terms and conditions within this Administrative Amendment.

APPROVED BY:

6-3-08

Date



Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
SANITATION FACILITIES IMPROVEMENTS
CITY OF NUNAM IQUA, ALASKA**

PROJECT NO. AN 07-GJ1

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES	2
Changes in Funding	2

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
SANITATION FACILITIES IMPROVEMENTS
CITY OF NUNAM IQUA, ALASKA**

PROJECT NO. AN 07-GJ1

DATE OF AMENDMENT:
June 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Nunam Iqua	=	City
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission
State of Alaska, General Fund	=	State

On April 16, 2008, ANTHC and the City executed a Cooperative Project Agreement (CPA) for the design phase for construction of 3,800 feet of heavy duty boardwalk. This project is funded by Denali Commission Financial Assistance Award No. 318-07, dated August 2007.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following change in funding is necessary:

Changes in Funding

The original CPA for Nunam Iqua AN 07-GJ1 incorrectly identified the State's \$29,350 match in the Cost Estimate Table. However, since those funds are not managed by ANTHC, the Commission's \$325,000 contribution is the only funding source reflected in the revised Cost Estimate Table:

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Source
						Denali FY07
M-DS	Design boardwalk	1	LS	\$308,100	\$308,100	\$308,100
M-CB	ANTHC Support Services Charges				\$16,900	\$16,900
Total Award					\$325,000	\$325,000

Project Funding

Contributor	Fiscal Year	Description	Amount
<u>Denali Commission</u>	<u>Federal 2007</u>	<u>NA</u>	<u>\$325,000</u>
			<u>\$325,000</u>

Match	Fiscal Year	Description	Amount
<u>State of Alaska</u>	<u>State 2007</u>	<u>General Fund</u>	<u>\$ 29,350</u>
			<u>\$ 29,350</u>

TOTAL PROJECT FUNDING **\$354,350**

This document constitutes Administrative Amendment No. 1 to the CPA to design a boardwalk in the City of Nunam Iqua, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.