

Date: May 2, 2007

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 2 to the Cooperative Project Agreement
Project No.: AN 04-G91
Project Location: Perryville, Alaska
Execution Date: April 26, 2007

The individuals below were sent a copy of this document:

Gerald Kosbruk, President, Village of Perryville
Environmental Health Director, BBAHC
Betty Sorenson, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
David Beveridge, DEHE, Anchorage
Kelly Leseman, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Ailene Valdez, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Susanna Moon, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 05/24/06



Division of Environmental Health and Engineering

Amendment No. 2 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Village of Perryville, Alaska
Project No. AN 04-G91
April 2007


AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF PERRYVILLE, ALASKA

PROJECT NO. AN 04-G91

To complete this project, ANTHC and the Village of Perryville mutually agree to the terms and conditions contained in this Amendment.


APPROVED BY:

26 Apr 07
Date


Ralph Hogge, P.E.
Director, Regional Facilities Services
DEHE, ANTHC

APPROVED BY:

4/23/07
Date


President
Village of Perryville, Alaska

**AMENDMENT NO. 2
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF PERRYVILLE, ALASKA**

PROJECT NO. AN 04-G91

DATE OF AGREEMENT:
April 2007

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Village of Perryville	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Cooperative Project Agreement	=	CPA
Denali Commission	=	Commission

On Feb. 6, 2004, ANTHC and the Village of Perryville executed a CPA authorized by the Denali Commission to perform the design and the construction planning for a new health clinic in Perryville, Alaska. No construction was performed under this project phase. The project was funded with \$100,000; an ANTHC project management expense of \$49,750 was also provided. Funding was via Denali Commission Financial Assistance Award No. 0071-DC-2002-I24, Addendum A, dated December 2003.

On July 6, 2004, ANTHC and the Village of Perryville executed a CPA authorized by the Denali Commission to change the project management methodology. ANTHC's project management expense was consequently reduced \$22,000 and these funds were added to the scope of work. Denali Commission Financial Assistance Award No. 0071-DC-2002-I24, Addendum E, dated June 2004, directed these changes.

B. REVISION OF PROJECT FUNDING

The original scope of work was completed with \$17,704.68 remaining in the project budget. The project was then closed out, and per the 2002 Memorandum of Understanding Between the Denali Commission and the Alaska Native Tribal Health Consortium (cited in the original CPA), the remaining funds were returned to the Commission.

However, as the construction phase drew near, it was decided an archaeological survey and environmental review activities, totaling \$20,000, were needed. The project was re-opened, and these funds were provided via Denali Commission Financial Assistance Award No. 0100-DC-2003-I13, Amendment No. 4, dated March 2007.

Ultimately, an archaeological survey and environmental review activities were not needed.

Instead, the Commission identified, via Denali Commission Financial Assistance Award No. 0100-DC-2003-I13, Addendum I, dated April 2007, that the \$20,000 be used for preconstruction activities.

Project funding therefore totals \$152,045.32.

A revised cost estimate table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources	
						Denali FY02	Denali FY03
M-DS	Design new clinic	1	LS	104,295.32	104,295.32	104,295.32	
Perryville Award					\$104,295.32	\$104,295.32	
M-CB	ANTHC Support Services Charges				\$47,750.00	27,750.00	20,000.00
Total Award					\$152,045.32	\$132,045.32	\$20,000.00

This document constitutes Amendment No. 2 to the CPA to perform the design and the construction planning for a new health clinic in Perryville, Alaska. All other sections of the original CPA and/or Amendment No. 1 remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 S. Bragaw St., Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: April 2007

FROM: Director, Central Engineering Services

SUBJECT: Village of Perryville – Environmental Review
Project No. AN 04-G91, Amendment No. 2

TO: FOR THE RECORD

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in January 2004 with respect to the proposed health facilities construction at Perryville, Alaska under Project No. AN 04-G91. This Amendment will not change the scope outlined in the original document. No additional environmental review is necessary at this time.

The ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed if the scope of work changes.

Riki Lebman



Denali Commission
510 L Street, Suite 410
Anchorage, AK 99501

907.271.1414 *tel*
907.271.1415 *fax*
888.480.4321 *toll free*
www.denali.gov

April 30, 2007

Matthew Dixon, P.E.
Director Central Engineering Services
Alaska Native Tribal Health Consortium/DEHE
1901 South Bragaw, Suite 200
Anchorage, AK 99508-3440

Re: Environmental Determinations

Dear Mr. Dixon:

This letter is written by the Denali Commission (Commission) to indicate to the Alaska Native Tribal Health Consortium (ANTHC) that the course of action outlined in the environmental memorandum (attached) is appropriate for the following:

Village of Perryville, Project No. AN04-G91, Amendment No. 2
Village of Ekwok, Project No. AN06-GD9

Please contact me at 271-1624 or trinner@denali.gov with any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Tessa L.D. Rinner".

Tessa L.D. Rinner, MPA
Director of Programs

cc: Paul Morrison/Simon Mawson, ANTHC (via email)

File: Chronological
Clinic Correspondence