

Date: July 9, 2004

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Health Facilities Cooperative
Project Agreement

Project No.: AN 04-G91

Project Location: Perryville, Alaska

Execution Date: July 6, 2004

The individuals below were sent a copy of this document:

Gerald Kosbruk, President, Native Village of Perryville
Environmental Health Director, BBAHC
David Beveridge, DEHE, Anchorage
Kurt Sauers, DEHE, Anchorage
Richard Thayer, DEHE, Anchorage
Gina Christensen, DEHE, Anchorage
Roger Marcil, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 06/21/04



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Village of Perryville, Alaska
Project No. AN 04-G91
June 2004

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF PERRYVILLE, ALASKA**

PROJECT NO. AN 04-G91

To complete this project, the ANTHC and Village of Perryville mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

25 Jun 04
Date

Ralph Hogge
Ralph Hogge, P.E.
Director, Regional Facilities Services
DEHE, ANTHC

APPROVED BY:

7/6/04
Date

Gerald Kosbruk
Gerald Kosbruk
President, Village of Perryville,
Alaska

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF PERRYVILLE, ALASKA**

PROJECT NO. AN 04-G91

DATE OF DOCUMENT:
June 2004

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Village of Perryville	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Cooperative Project Agreement	=	CPA
Denali Commission	=	Commission

On February 6, 2004, the ANTHC and Village of Perryville executed a CPA authorized by the Denali Commission to complete design studies and construction planning for a new health clinic in the Village of Perryville, Alaska. No construction will be performed under this project phase. The project was funded by the Denali Commission.

B. REVISION OF PROJECT BUDGET AND FUNDING SOURCES TABLE

This Amendment changes design management responsibilities.

The original project specified that the Village shall "assume responsibility for the design of the project with oversight and intermittent technical assistance by the ANTHC. The local participant shall retain the services of a professional project manager, engineer, and/or contractor for the services defined in the CPA. Project design shall be completed through a competitively selected architect and engineering (A/E) contractor for full design services for the provision of a primary care facility in the Village of Perryville."

Design management is changed as follows: ANTHC shall ensure compliance with federal procurement policy and prudent expenditure of Commission funds.

Changing design management increased the total award from \$100,000 to \$122,000. The funding change is per Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, Addendum E, dated June 2004.

A revised Project Budget and Funding Sources Table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Source
						Denali Com. FY02
M-DS	Design new clinic	1	LS	122,000	122,000	122,000
Total Award					\$122,000	\$122,000

C. ADDITIONAL CHANGES

Sections of the ANTHC, DEHE, Cooperative Project Agreement Provisions Manual for Health Facilities Projects (Orange Book) were cited in the original CPA. However, because design management changed, project provisions also changed. Therefore, while managing project design the Village shall consult with the ANTHC, DEHE, Contracting Consultant to ensure compliance with applicable project provisions.

This document constitutes Amendment No. 1 to the CPA for the new health clinic in the Village of Perryville, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 S. Bragaw St., Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: June 2004

FROM: Heritage and Environmental Consultant

SUBJECT: Village of Perryville – Environmental Review
Amendment No. 1, Project No. AN 04-G91

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in February 2004 with respect to the proposed sanitation facilities construction at Perryville, Alaska under Project No. AN 04-G1. This Amendment will not change the scope outlined in the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.

Chris Campbell
Chris Campbell