

Date: July 25, 2008

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## **Document Distribution**

Document Type: Amendment No. 1 to the Cooperative Project Agreement  
Project No.: AN 06-GH4  
Project Location: Saint George, Alaska  
Execution Date: July 24, 2008

---

The individuals below were sent a copy of this document:

Katherine Gottlieb, President/CEO, Southcentral Foundation  
Betty Sorenson, Denali Commission, Anchorage  
Denali Daniels, Denali Commission, Anchorage  
Paul Morrison, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Christina Anderson  
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

# **Administrative Amendment No. 1 to the Cooperative Project Agreement**

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
Southcentral Foundation in  
Saint George, Alaska  
Project No. AN 06-GH4  
July 2008

**ADMINISTRATIVE AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
SAINT GEORGE, ALASKA**

**PROJECT NO. AN 06-GH4**

---

To update the record of this project, ANTHC identifies revised terms and conditions within this Administrative Amendment.

APPROVED BY:

7/24/08  
Date

Matthew Dixon  
Matthew Dixon  
Director of Operations  
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
SAINT GEORGE, ALASKA  
  
PROJECT NO. AN 06-GH4**

---

**TABLE OF CONTENTS**

A. INTRODUCTION .....	1
B. RECOMMENDED CHANGES .....	1
B 1. Changes in Funding.....	1
B 2. Revised Cost Estimate Table.....	2

**ADMINISTRATIVE AMENDMENT NO. 1  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITY IMPROVEMENT PROJECT  
SAINT GEORGE, ALASKA  
  
PROJECT NO. AN 06-GH4**

---

DATE OF AGREEMENT:  
July 2008

**A. INTRODUCTION**

Throughout this Amendment these entities are referred to as follows:

Southcentral Foundation	=	SCF
Alaska Native Tribal Health Consortium	=	ANTHC
Cooperative Project Agreement	=	CPA
Denali Commission	=	Commission
Rural Anchorage Service Unit	=	RASU

On Nov. 8, 2006, ANTHC and SCF executed a CPA authorized by the Denali Commission to purchase and install telepharmacy equipment in the existing health clinic located in Saint George, Alaska.

The project was originally funded with \$28,382 of Commission funds, via Denali Commission Denali Commission Financial Assistance Award Project No. 220-06, dated July 2006.

**B. RECOMMENDED CHANGES**

**B 1. Changes in Funding**

The previous project document provided funding as shown in the following table(s):

PROJECT NO. AN 06-GH4 CPA			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$28,382</u>
<u>Rasmuson</u>	<u>N/A</u>	<u>N/A</u>	<u>\$13,387</u>
<u>RASU</u>	<u>N/A</u>	<u>N/A</u>	<u>\$13,388</u>
<b>TOTAL PROJECT FUNDING</b>			<b><u>\$55,157</u></b>

The project was completed under budget. This administrative amendment de-obligates the \$1,607 of ANTHC support services charges from the Commission's FY06 contribution.

REVISED FUNDING TABLE

Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>(Federal) 2006</u>	<u>N/A</u>	<u>\$26,775</u>
<u>Rasmuson</u>	<u>N/A</u>	<u>N/A</u>	<u>\$13,387</u>
<u>RASU</u>	<u>N/A</u>	<u>N/A</u>	<u>\$13,388</u>
TOTAL PROJECT FUNDING			<u>\$53,550</u>

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Source
						Denali FY06
M-CL	Purchase and install telepharmacy equipment	1	LS	\$26,775	\$26,775	\$26,775
Total Award					\$26,775	\$26,775

This document constitutes Administrative Amendment No. 1 to purchase and install telepharmacy equipment in the existing health clinic in Saint George, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.