

Date: August 19, 2003

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Financial Assistance Sub-Award
Project No.: AN 02-G35
Project Location: Sleetmute, Alaska
Execution Date: August 11, 2003

The individuals below were sent a copy of this document:

Nick Mellick, Jr., President, Sleetmute Traditional Council
Gene Peltola, President/CEO, YKHC
Environmental Health Director, YKHC
Matthew Dixon, DEHE, Anchorage
Roger Marcil, DEHE, Anchorage
Richard Thayer, DEHE, Anchorage
Gina Christensen, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 05/15/02



Division of Environmental Health and Engineering

Amendment No. 1 to the Financial Assistance Sub-Award

A Primary Care Facilities Project Between:
The Alaska Native Tribal Health Consortium and
The Yukon-Kuskokwim Health Corporation in
The Village of Sleetmute, Alaska
Project No. AN 02-G35
July 2003

Primary Care Facility Amendment No. 1 to the Financial Assistance Sub-Award ALASKA NATIVE TRIBAL HEALTH CONSORTIUM	ANTHC Project Number: AN 02-G35 Amend. No. 1
	Recipient Name & Address Yukon-Kuskokwim Health Corporation P.O. Box 528 Bethel, AK 99559 Contact: Hugh Short, V.P. Support Services Phone (907) 543-6026 Fax (907) 543-9004 hugh_short@ykhc.org

Project Budget and Funding Sources						
Job Type Description:	Scope of Work	Qty	Units	Unit Cost	Funding Source	Total
					Denali Commission FY02	
DS: Design & Studies	design and planning for constructing a new clinic	1	LS	\$76,175	\$76,175	\$76,175
IM: Multi-facility Structures	construct new health clinic	1	LS	\$685,577	\$685,577	\$685,577
Total Award					\$761,752	\$761,752

Denali Commission Project No. 0071-DC-2002-I24, Amendment No. 1	Project Title: Village of Sleetmute Primary Care Facility	Award Performance Period: From: April 2002 To: April 2006
--	---	--



This ANTHC Amendment No. 1 to the Financial Assistance Sub-Award (FSA) constitutes an award of federally funded assistance authorized by the Denali Commission. By signing the document, the Sub-Award Recipient (sub-recipient) agrees to comply with the Sub-Award provisions indicated below and attached.

Attachments:

- All attachments of the original FSA remain in effect as agreed upon and executed.

Federal Provisions:

- All provisions of the original FSA remain in effect as agreed upon and executed.

Signature of Authorized Official – ANTHC 	Typed Name and Title Paul Sherry, Chief Executive Officer	Date 7/17/02
Signature of Authorized Official – YKHC 	Typed Name and Title Gene Peltola, President/CEO	Date 8/14/03

**AMENDMENT NO. 1
TO THE
PRIMARY CARE FACILITY
VILLAGE OF SLEETMUTE, ALASKA
PROJECT NO. AN 02-G35**

**PROJECT SPECIFIC SPECIAL AWARD CONDITIONS TO THE
FINANCIAL ASSISTANCE SUB-AWARD
FROM ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
TO YUKON-KUSKOKWIM HEALTH CORPORATION**

AND

**ATTACHMENT NO. A-009
TO THE COOPERATIVE AGREEMENT
BETWEEN ANTHC AND YUKON-KUSKOKWIM HEALTH CORPORATION**

DATE OF DOCUMENT:
JULY 2003

A. RELATED AGREEMENTS

This project is being carried out under the provisions of the following agreements:

- Denali Commission Financial Assistance Award Project Number 0071-DC-2002-124, Amendment No. 1, dated September 2002

All other related agreements of the original FSA remain in effect as agreed upon and executed.

B. INTRODUCTION

On July 28, 2002, ANTHC and the Yukon-Kuskokwim Health Corporation executed a Financial Assistance Sub-Award (FSA) authorized by the Denali Commission to construct a new health clinic facility in the Village of Sleetmute, Alaska. The project was funded by the Denali Commission.

C. CHANGES

The Denali Commission made an accounting error in the funding amount of the original Financial Assistance Sub-Award. Consequently, \$81,714 is being added to the original funding amount of \$680,038, for a total award of \$761,752.

The scope of this project will not change.

This document constitutes Amendment No. 1 to the FSA for a new health clinic facility in the Village of Sleetmute, Alaska. All other sections of the original FSA remain in effect as agreed upon and executed.