

Date: September 17, 2004

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 04-G94
Project Location: Twin Hills, Alaska
Execution Date: September 7, 2004

The individuals below were sent a copy of this document:

Martha Foster, President, Village of Twin Hills
Environmental Health Director, BBAHC
David Beveridge, DEHE, Anchorage
Leigh Hubbard, DEHE, Anchorage
Richard Thayer, DEHE, Anchorage
Gina Christensen, DEHE, Anchorage
Roger Marcil, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 06/21/04



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Village of Twin Hills, Alaska
Project No. AN 04-G94
August 2004

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF TWIN HILLS, ALASKA**

PROJECT NO. AN 04-G94

To complete this project, the ANTHC and Village of Twin Hills mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

1 Sep 04
Date

Ralph M. Hogge
Ralph Hogge, P.E.
Director, Regional Facilities Services
DEHE, ANTHC

APPROVED BY:

9/7/04
Date

Martha Foster
Martha Foster
President
Village of Twin Hills, Alaska

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF TWIN HILLS, ALASKA**

PROJECT NO. AN 04-G94

DATE OF DOCUMENT:
August 2004

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Village of Twin Hills	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Cooperative Project Agreement	=	CPA
Denali Commission	=	Commission

On May 10, 2004, the ANTHC and Village of Twin Hills executed a CPA authorized by the Denali Commission to complete design studies and construction planning for a new health clinic in Twin Hills, Alaska. No construction will be performed under this project phase. The project was funded by the Denali Commission.

B. REVISION OF PROJECT BUDGET AND FUNDING SOURCES TABLE

This project was originally awarded \$80,000. This Amendment adds \$15,000 of Commission funding for a total award of \$95,000. The site of the proposed clinic changed, and the new site requires an increased degree of surveying effort. The additional funds will therefore pay for surveying and platting the new site.

The additional funds are derived from Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, dated April 2002.

A revised Project Budget and Funding Sources Table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Source
						Denali Com. FY02
M-DS	Design, survey and plat new clinic	1	LS	95,000	95,000	95,000
Total Award					\$95,000	\$95,000

This document constitutes Amendment No. 1 to the CPA for the new health clinic in the Village of Twin Hills, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 S. Bragaw St., Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: August 2004

FROM: Heritage and Environmental Consultant

SUBJECT: Village of Twin Hills – Environmental Review
Amendment No. 1, Project No. AN 04-G94

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in April 2004 with respect to the proposed sanitation facilities construction at Twin Hills, Alaska under Project No. AN 04-G94. This Amendment will not change the scope outlined in the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.


Chris Campbell