



Financial Assistance Award

DENALI COMMISSION
 510 "L" Street, Suite 410
 Anchorage, Alaska 99501
 (907) 271-1414 (phone)
 (907) 271-1415 (fax)
 www.denali.gov

Project Number	0061-DC-2002-114 – Amendment # 1
Project Title	Sunshine Community Health Center, Phase 2 & 3 Planning & Design
Performance Period	August 1, 2002 – September 30, 2006
Authorizing Resolution	02-01
Recipient Organization & Address	
Sunshine Community Health Center P.O. Box 787 Talkeetna, AK 99676	
Phone: (907) 733-2273 Fax: (907) 733-1735	
Recipient DUNS # 186850533 TIN #92-0117838	

Authority
112 Stat 1854

CFDA Number
90.100

Denali Commission Finance Officer Certification

Cost Share Distribution Table

Current Obligations	Denali Commission	Other Contributors	Totals
FY02 funding (95670000)	\$ 300,000.00		\$ 300,000.00
Total Current Funding	\$ 300,000.00		\$ 300,000.00

This Amendment No. 1 to the Financial Assistance Award approved by the Federal Co-Chair of the Denali Commission is issued in triplicate and constitutes an obligation of Federal funding. By signing the three documents, the Recipient agrees to comply with the Award provisions indicated below and attached. Upon acceptance by the Recipient, two signed Award documents shall be returned to the Federal Co-Chair of the Denali Commission and the Recipient shall retain the third document. If not signed and returned without modification by the Recipient within 30 days of receipt, the Federal Co-Chair may unilaterally terminate this Award.

This Award is amended as follows.

1. There is no change in costs.
2. There is no change in scope of work.
3. The project schedule is extended two years from September 30, 2004 to September 30, 2006.

The recipient requested the extension for a number of reasons including:

1. Sunshine Clinic has been selected as a demonstration site candidate for Frontier Extended Stay Clinic (FESC) funding from the Health Resources and Services Administration. The impact this will have on design of emergency services facility improvements is not yet known.
2. Sunshine Clinic has been recently absorbed in the completion of their new Health Center, which opened in January 2004. Until recently, the organization did not have time to consider future facility improvements while they remained focused on active construction.

Signature of Authorized Official - Denali Commission	Typed Name and Title	Date
	Jeffrey B. Staser, Federal Co-Chair	05-14-2004
Signature of Authorized Official - Sunshine Community Health Center	Typed Name and Title	Date
	Susan Mason-Bouterse, Executive Director	06-30-2004