

Date: October 15, 2008

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment No. 2 to the Financial Assistance Sub-Award  
Project No.: AN 02-G52  
Project Location: Atka, Alaska  
Execution Date: October 6, 2008

---

The individuals below were sent a copy of this document:

Lawrence Prokopeuff, Mayor, City of Atka  
Betty Sorenson, Denali Commission, Anchorage  
Denali Daniels, Denali Commission, Anchorage  
Paul Morrison, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Christina Anderson  
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

## **Amendment No. 2 to the Financial Assistance Sub-Award**

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The City of Atka, Alaska  
Project No. AN 02-G52  
September 2008

**AMENDMENT NO. 2  
TO THE  
FINANCIAL ASSISTANCE SUB-AWARD  
HEALTH FACILITY IMPROVEMENT PROJECT  
THE CITY OF ATKA, ALASKA**

**PROJECT NO. AN 02-G52**

---

To complete this project, the ANTHC and the City of Atka mutually agree to the terms and conditions contained in this Amendment.


APPROVED BY:

9/22/08  
Date

  
Matthew Dixon, P.E.  
Director of Operations  
DEHE, ANTHC

APPROVED BY THE  
CITY OF ATKA:

10/06/08  
Date

  
Mayor, City of Atka, Alaska

**AMENDMENT NO. 2  
TO THE  
FINANCIAL ASSISTANCE SUB-AWARD  
HEALTH FACILITY IMPROVEMENT PROJECT  
THE CITY OF ATKA, ALASKA**

**PROJECT NO. AN 02-G52**

---

DATE OF AMENDMENT:  
September 2008

**A. INTRODUCTION**

Throughout this Amendment these entities are referred to as follows:

City of Atka	=	City
Alaska Native Tribal Health Consortium	=	ANTHC
Financial Assistance Sub-Award	=	FSA
Denali Commission	=	Commission

On November 27, 2002, ANTHC and the City executed a Financial Assistance Sub-Award (FSA) authorized by the Denali Commission to perform the design studies and construction planning for a new health clinic in Atka, Alaska. No construction was performed under this project.

This project is funded with \$109,200, via Denali Commission Financial Assistance Award No. 0071-DC-2002-I24, Amendment No. 1, dated September 2002.

The project has previously been amended as follows:

On April 2, 2007, ANTHC and the City executed Amendment No. 1 to the FSA. It expanded the scope of work from a clinic to a multi-use building and added the following City matching funds:

- \$30,800, via the State of Alaska, Department of Commerce, Community, and Economic Development
- \$37,500, via the State of Alaska, Capital Matching Grant

B. RECOMMENDED CHANGES

In order to financially close out this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 02-G52 FSA			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2003</u>	<u>NA</u>	<u>\$ 108,932</u>
<u>Commission</u>	<u>Federal 2002</u>	<u>NA</u>	<u>268</u>
TOTAL PROJECT FUNDING			<u>\$ 109,200</u>

PROJECT NO. AN 02-G52 Amendment No. 1			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2003</u>	<u>NA</u>	<u>\$ 108,932</u>
<u>Commission</u>	<u>Federal 2002</u>	<u>NA</u>	<u>268</u>
Matching funds			
<u>CMG</u>	<u>NA</u>	<u>NA</u>	<u>\$ 37,500</u>
<u>DCED</u>	<u>NA</u>	<u>NA</u>	<u>30,800</u>
TOTAL PROJECT FUNDING			<u>\$ 177,500</u>

The Community was unsuccessful in moving the project forward and when ANTHC assumed the project, it was unable to procure the services of an Architectural/Engineering firm within the budget and remaining performance period of the award. The need for a new clinic in Atka still exists and the community looks forward to working with the Commission to get adequate funding and assistance in developing this much needed facility; however, this Amendment de-obligates the remaining \$101,423 from the Commission's contributions \$37,500 from the CMG matching contribution and \$30,800 from the DCED matching contribution.

Revised Funding Table			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2003</u>	<u>NA</u>	<u>\$ 7,509</u>
<u>Commission</u>	<u>Federal 2002</u>	<u>NA</u>	<u>268</u>
TOTAL PROJECT FUNDING			<u>\$ 7,777</u>

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	
					Denali FY02	Denali FY03
M-PP	Professional Operations Charge	1	LS	\$7,777	\$268	\$7,509
Total Award				\$7,777	\$268	\$7,509

This document constitutes Amendment No. 2 to the FSA for health facility repair and renovation at Atka, Alaska. All other sections of the original FSA and Amendment No. 1 remain in effect as agreed upon and executed.