

Date: May 5, 2011

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 09-GL4
Project Location: Chistochina, Alaska
Execution Date: April 12, 2011

The individuals below were sent a copy of this document:

Larry Sinyon, Chairman of the Board, Mount Sanford Tribal Consortium
Betty Sorenson, Denali Commission, Anchorage
Nancy Merriman, Denali Commission, Anchorage
Daniel H. Williams, DEHE, Anchorage
Michael Chard, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage
Giulia Oliverio, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Mount Sanford Tribal Consortium in
Chistochina, Alaska
Project No. AN 09-GL4
January 2011

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CHISTOCHINA, ALASKA**

PROJECT NO. AN 09-GL4


To update the record of this project, the ANTHC identifies revised terms and conditions in this amendment.

PREPARED BY: _____
Date 4/1/11



Paul Morrison, P.E.
Health Facilities Manager
DEHE, ANTHC

RECOMMENDED BY: _____
Date 4/12/11



Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CHISTOCHINA, ALASKA**

PROJECT NO. AN 09-GL4

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES	2
B 1. Changes in Funding	2
B 2. Cost Estimate Table.....	2

ATTACHMENTS

Environmental Review Memorandum

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CHISTOCHINA, ALASKA**

DATE OF AMENDMENT:
January 2011

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Cheesh'na Tribal Council	=	Tribe
Mount Sanford Tribal Consortium	=	MSTC
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission

On October 6, 2009, the ANTHC and the MSTC executed a Cooperative Project Agreement (CPA) to perform the design studies and construction planning for a new primary care facility in Chistochina, Alaska. No construction was performed under this project phase.

This project was originally funded with \$419,720, via Denali Commission Financial Assistance Award 185-05, Amendment 10, dated April 2009.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 09-GL4/CPA OR FSA			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2007</u>	<u>185-05, Amend 10</u>	<u>\$ 419,720.00</u>
TOTAL PROJECT FUNDING			<u>\$ 419,720.00</u>

The project was completed under budget. This amendment deobligates the remaining \$44,917.16 from the Commission's contribution.

PROJECT NO. AN 09-GL4 AMENDMENT NO. #			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>Federal 2007</u>	<u>185-05, Amend 10</u>	<u>\$ 374,802.84</u>
TOTAL PROJECT FUNDING			<u>\$ 374,802.84</u>

B 2. Cost Estimate Table

The original CPA provided funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost*	Extended Cost	Funding Source
						Commission
M-DS	Design	1	LS	\$354,754.00	\$354,754.00	\$354,754.00
M-CB	Management fees	1	LS	\$64,966.00	\$64,966.00	\$64,966.00
Total					\$419,720.00	\$419,720.00

This amendment provides funding as shown in the following cost estimate table:

Job Type	Scope of Work	Qty	Units	Unit Cost*	Extended Cost	Funding Source
						Commission
M-DS	Design	1	LS	\$359,935.00	\$359,935.00	\$359,935.00
M-CB	Management fees	1	LS	\$14,867.84	\$14,867.84	\$14,867.84
Total					\$374,802.84	\$374,802.84

Project support services include project-related expenses, e.g. salaries and travel.

This document constitutes Amendment No. 1 to the CPA for health facility design at Chistochina, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: October 21, 2010

FROM: ^{CV} Chris Vaught, Environmental Coordinator Supervisor

SUBJECT: Health Clinic Design - Chistochina, Alaska
Environmental Consideration
Amendment No. 1 to CPA, Project No. AN 09-GL4

TO: IHS NEPA Determination

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (IHS) environmental review procedures as outlined in the Environmental Review Manual, issued in January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572) allows for categorical exclusion of actions and construction activity that do not have a significant impact on the environment.

The original scope of work for Project AN 09-GL4 was to complete the design studies and construction planning for a new primary care facility in Chistochina, Alaska. No construction will be performed under this project phase.

The Denali Commission concurred with ANTHC's recommendation that Project No. AN 09-GL4 be categorically excluded from further National Environmental Policy Act (NEPA) review on September 23, 2009. This amendment changes the amounts in the final funding and cost estimate tables, and the environmental impacts reviewed are within the scope of the original document and consistent with current regulations. No additional environmental review is necessary at this time.

The ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed if the scope of work changes.