

Date: July 29, 2011

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 10-GM1
Project Location: Chalkyitsik, Alaska
Execution Date: July 27, 2011

The individuals below were sent a copy of this document:

Bradley W. Jones, Chief, Chalkyitsik Tribal Village Council
Environmental Health Director, TCC
Betty Sorenson, Denali Commission, Anchorage
Nancy Merriman, Denali Commission, Anchorage
Daniel H. Williams, DEHE, Anchorage
Craig Wood, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Glenn Buchta, DEHE, Anchorage
Heather Dongoski, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Chalkyitsik Village, Alaska
Project No. AN 10-GM1
July 2011

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CHALKYITSIK VILLAGE, ALASKA**

PROJECT NO. AN 10-GM1

To provide for this project, the ANTHC and the Chalkyitsik Village mutually agree to the terms and conditions contained in this Amendment.

PREPARED BY:

7/25/11
Date


Craig Wood
Project Manager
DEHE, ANTHC

RECOMMENDED BY:

7/29/11
Date


Matthew Dixon, P.E.
Vice President of Operations
DEHE, ANTHC

APPROVED BY
CHALKYITSIK VILLAGE:

7/25/11
Date


First Chief, Chalkyitsik Village,
Alaska

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CHALKYITSIK VILLAGE, ALASKA**

PROJECT NO. AN 10-GM1

TABLE OF CONTENTS

A. INTRODUCTION..... 1

B. RECOMMENDED CHANGES 2

 B 1. Changes in Project Administration 2

ATTACHMENTS

Environmental Review Memorandum

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
THE CHALKYITSIK VILLAGE, ALASKA**

PROJECT NO. AN 10-GM1

DATE OF AMENDMENT:
July 2011

A. INTRODUCTION

Throughout this Amendment, these entities are referred to as follows:

Chalkyitsik Village	=	Tribe/Village
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission
Indian Health Service	=	IHS
Alaska Mental Health Trust Authority	=	AMHTA
Tanana Chiefs Conference	=	TCC
Alaska Department of Health and Social Services	=	DHSS

On June 2, 2011, the ANTHC and the Chalkyitsik Village executed a Cooperative Project Agreement (CPA) to construct a new health clinic in Chalkyitsik, Alaska. The scope of this project includes design and planning, professional cost estimation, site preparation, materials and equipment, construction, and labor.

This project is funded with \$1,622,065 FY10 via DHSS Grant No. 65C-11-268, and matching funds as follows: \$268,239 from IHS FY10, \$25,000 from AMHTA SY09, \$97,703 from TCC FY11, and land valued at \$3,000 from the community. The total project funded amount is \$2,016,007.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Project Administration

The original project administration for this project was through a construction contract managed by ANTHC. The project administration is being changed to ANTHC Management of Local Force Account Labor at the request of the Chalkyitsik Village.

This document constitutes Amendment No. 1 to the CPA for health facility construction at Chalkyitsik, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: July 2011
FROM: *EV* ANTHC Environmental Staff
SUBJECT: Health Clinic Construction – Chalkyitsik, Alaska
Environmental Consideration
Amendment No. 1 to CPA, Project No. AN 10-GM1
TO: IHS NEPA Determination

Federal funding for this project requires an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA). The Alaska Native Tribal Health Consortium (ANTHC) uses the Indian Health Service (IHS) environmental review procedures as outlined in the Environmental Review Manual, issued in January 2007. Current IHS policy (Federal Register, Vol. 58, No. 3, January 6, 1993, pp. 569-572) allows for categorical exclusion of actions and construction activity that do not have a significant impact on the environment.

The original scope of work for Project AN 10-GM1 was to construct a new health clinic in Chalkyitsik, Alaska. The scope of this project includes design and planning, professional cost estimation, site preparation, materials and equipment, construction, and labor.

ANTHC completed an environmental review for Project No. AN 10-GM1 in February 2011. This amendment changes the project administration from ANTHC construction contract to ANTHC management of local force account labor, and the environmental impacts reviewed are within the scope of the original document and consistent with current regulations. No additional environmental review is necessary at this time.

The ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed if the scope of work changes.