

Date: April 8, 2008

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment. No. 1 to the Cooperative Project Agreement
Project No.: AN 07-GI8
Project Location: Gakona, Alaska
Execution Date: April 1, 2008

The individuals below were sent a copy of this document:

Darin Gene, President, Native Village of Gakona
Betty Sorenson, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
John Hutchison, DEHE, Anchorage
Paul Morrison, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Native Village of Gakona, Alaska
Project No. AN 07-GI8
March 2008

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
NATIVE VILLAGE OF GAKONA, ALASKA**

PROJECT NO. AN 07-GI8

To complete this project, ANTHC and the Native Village of Gakona mutually agree to the terms and conditions contained in this Amendment.

For J. Hutchison

PREPARED BY:

7 March, 2008
Date

J. Hutchison

John Hutchison, P.E.
Project Manager
ANTHC, DEHE

RECOMMENDED BY:

Mar 7, 2008
Date

Paul Morrison for P.E.

Paul Morrison, P.E.
Health Facilities Manager
ANTHC, DEHE

APPROVED BY:

3/19/08
Date

Matthew Dixon

Matthew Dixon
Director of Operations
ANTHC, DEHE

APPROVED BY:

4-1-08
Date

Darin Gene

Darin Gene
President
Native Village of Gakona, Alaska

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
NATIVE VILLAGE OF GAKONA, ALASKA**

PROJECT NO. AN 07-GI8

TABLE OF CONTENTS

A. INTRODUCTION.....	1
B. RECOMMENDED CHANGES.....	2
B 1. Changes in Funding	2
B 2. Revised Cost Estimate Table	2

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
NATIVE VILLAGE OF GAKONA, ALASKA**

PROJECT NO. AN 07-GI8

DATE OF AGREEMENT:
March 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Alaska Native Tribal Health Consortium	=	ANTHC
Health Facilities Cooperative Project Agreement	=	CPA
Alaska Mental Health Trust Authority	=	AMHTA
Indian Health Service	=	IHS
Rural Community Assistance Corporation	=	RCAC
Denali Commission	=	Commission
Indian Community Development Block Grant	=	ICDBG

On July 2, 2007, ANTHC and the Native Village of Gakona executed a CPA for the construction of a new multi-use building. The building includes a clinic and space for other health and education services.

The project was originally funded by Denali Commission Financial Assistance Award No. 288-07, Amendment No. 1, dated June 2007. Additional funds came from the Rasmuson Foundation, the Alaska Mental Health Trust Authority, the Indian Health Service, and from the Rural Community Assistance Corporation.

B. RECOMMENDED CHANGES

B 1. Changes in Funding

The previous project document provided funding as shown in the following table:

PROJECT NO. AN 07-GI8 CPA

Contributor	Fiscal Year	Description	Amount
<u>Denali Commission</u>	<u>Federal 2007</u>	<u>NA</u>	<u>\$ 1,424,029</u>
<u>RCAC</u>	<u>NA</u>	<u>NA</u>	<u>\$ 289,458</u>
<u>Rasmuson</u>	<u>NA</u>	<u>NA</u>	<u>\$ 200,000</u>
<u>IHS</u>	<u>Federal 2007</u>	<u>NA</u>	<u>\$ 154,713</u>
<u>AMHTA</u>	<u>NA</u>	<u>NA</u>	<u>\$ 25,000</u>
TOTAL PROJECT FUNDING			<u>\$ 2,093,200</u>

This amendment removes the \$289,458 loan from the RCAC and replaces it with \$300,000 from an ICDBG, Number B-07-SR-02-0027-1.

REVISED FUNDING TABLE

Contributor	Fiscal Year	Description	Amount
<u>Denali Commission</u>	<u>Federal 2007</u>	<u>NA</u>	<u>\$ 1,424,029</u>
<u>Rasmuson</u>	<u>NA</u>	<u>NA</u>	<u>\$ 200,000</u>
<u>IHS</u>	<u>Federal 2007</u>	<u>NA</u>	<u>\$ 154,713</u>
<u>AMHTA</u>	<u>NA</u>	<u>NA</u>	<u>\$ 25,000</u>
<u>ICDBG</u>	<u>Federal 2007</u>	<u>NA</u>	<u>\$ 300,000</u>
TOTAL PROJECT FUNDING			<u>\$ 2,103,742</u>

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources				
						Denali FY07	Rasmuson	IHS FY07	AMHTA	ICDBG
M-CL	Construct new multi-use building	1	LS	\$1,968,988	\$1,968,988	\$1,289,275	\$200,000	\$154,713	\$25,000	\$300,000
M-CB	ANTHC Support Services Charges				\$134,754	\$134,754				
Total Award					\$2,103,742	\$1,424,029	\$200,000	\$154,713	\$25,000	\$300,000

This document constitutes Amendment No. 1 to the CPA to construct a new multi-purpose building in the Native Village of Gakona, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.