

Date: October 27, 2008

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment No. 2 to the Cooperative Project Agreement  
Project No.: AN 05-GE4  
Project Location: Goodnews Bay, Alaska  
Execution Date: October 27, 2008

---

The individuals below were sent a copy of this document:

George Bright, President, Native Village of Goodnews Bay  
Environmental Health Director, BBAHC  
Betty Sorenson, Denali Commission, Anchorage  
Denali Daniels, Denali Commission, Anchorage  
Paul Morrison, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Christina Anderson  
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

# **Administrative Amendment No. 2 to the Cooperative Project Agreement**

A Health Facilities Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
The Native Village of Goodnews Bay, Alaska  
Project No. AN 05-GE4  
October 2008

**ADMINISTRATIVE AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITIES IMPROVEMENTS  
NATIVE VILLAGE OF GOODNEWS BAY, ALASKA**

**PROJECT NO. AN 05-GE4**

---

To update the record of this project, ANTHC identifies revised terms and conditions in this administrative amendment.

APPROVED BY:

10/27/08  
Date

  
Matthew Dixon, P.E.  
Director of Operations  
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITIES IMPROVEMENTS  
NATIVE VILLAGE OF GOODNEWS BAY, ALASKA**

**PROJECT NO. AN 05-GE4**

---

TABLE OF CONTENTS

A. INTRODUCTION .....	1
B. RECOMMENDED CHANGES .....	1
B 1. Changes in Funding .....	1
B 2. Revised Cost Estimate Table .....	2

**ADMINISTRATIVE AMENDMENT NO. 2  
TO THE  
COOPERATIVE PROJECT AGREEMENT  
HEALTH FACILITIES IMPROVEMENTS  
NATIVE VILLAGE OF GOODNEWS BAY, ALASKA**

**PROJECT NO. AN 05-GE4**

---

DATE OF AMENDMENT:  
October 2008

**A. INTRODUCTION**

Throughout this Amendment these entities are referred to as follows:

Native Village of Goodnews Bay	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission

On July 12, 2006, ANTHC and the Native Village of Goodnews Bay executed a CPA authorized by the Denali Commission to complete the design and the construction planning for a new health clinic in Goodnews Bay, Alaska. No construction was performed under this project phase.

The project was funded with \$98,880, via Denali Commission Financial Assistance Award Project No. 185-05, Addendum C, dated November 2005.

The project was previously amended as follows:

Amendment No. 1 to the CPA added \$59,870 of Commission funding, via Denali Commission Financial Assistance Award Project No. 185-05, Addendum D, January 2007, for a project funding total of \$158,750.

**B. RECOMMENDED CHANGES**

In order to complete the scope of this project, the following changes are necessary:

**B 1. Changes in Funding**

This project was completed under budget. This amendment de-obligates the remaining \$26,384.90 from the Commission's FY05 contribution.

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources	
						Denali FY05	Denali FY05
M-DS	Design, construction planning for new clinic	1	LS	\$ 115,113.69	\$ 115,113.69	\$ 96,000.00	\$ 19,113.69
M-CB	Support Services Direct Charges				\$ 17,251.41	\$ 2,880.00	\$ 14,371.41
Total Award					\$ 132,365.10	\$ 98,880.00	\$ 33,485.10

This document constitutes Administrative Amendment No. 2 to the CPA for health facilities design in Goodnews Bay, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.